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SUBJECT: Transportation Design Division Monthly Projects Status Report 

 

Attached is the 2025 November Monthly Project Status Report for Transportation Design 

Division (TDD). This report provides a status summary for capital projects managed by the 

Department of Transportation, including those managed within the Utilities Design and 

Construction Division (UDCD), Department of Public Works and Environmental Services 

(DPWES). 

 

This report is being provided only as an email attachment.  If a hard copy is warranted or needed, 

please advise this office so arrangements can be made in the future.  If you are no longer 

interested in receiving a copy of the Transportation Design Division Monthly Projects Status 

Report, please inform this office and you will be removed from distribution. 

 

If you have any questions, please call 703-877-5600. 

 

To request this information in an alternate format, call the Fairfax County Department 

of Transportation at 703-877-5600 or TTY 711. 
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VIRGINIA DEPARTMENT OF TRANSPORTATION (NOVA District) 
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Sofia Pinedo, Project Coordinator, NOVA Local Assistance Program 
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MISCELLANEOUS DISTRIBUTION 
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Zachary Larnard, HHS Planning & Capital Facilities Manager, Department of Neighborhood 

& Community Development 
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 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
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Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp
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Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$18,050,000

$7,465,864

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

10/2704/19 06/20 03/23 01/23 08/27

Project Description Monthly Remarks

10/27 02/28 03/28 03/3003/3001/28

Mount Vernon

Kebede, MartaPM TDD:

06/2706/26 03/23

AA1400137-15

11/27

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road including two 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. Phase 1-Southern Segment: Advance Pre-Final Plan Submission made 
11/12/25. Utility coordination is in progress for underground relocation of Dominion Energy, Verizon, and COX utilities within 
the WMATA properties. 
Phase 2-Northern Segment: Pre-Final design is in progress

Land Acquisition

Project Manager/Assignments

02/18 TBD 08/26 12/27

On Hold

Lilley, RonaldPM CPTED:

Van Dorn St. Pedestrian and Bike 
Improvements – Oakwood Rd. to 
Alexandria

$3,852,500

$0

Franconia
Pugh, Richard

Guy, Sarah

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

08/2308/18 03/19 NA 04/22 NA

Project Description Monthly Remarks

02/22 02/24 04/24 08/2512/2301/24

Bazlamit, Ayad OPM TDD:

07/2208/20 05/21

AA1400141-16

01/24

AA1400141-16-0

102/500-C50000

NA

Construct approximately 2,000 
linear feet of 8-10 foot wide 
walkway along east side of South 
Van Dorn Street from Oakwood 
Road to Alexandria City Line

UPC #109607. TPP ID# 182. Construction substantially completed 9/4/25. The facility will be maintained by VDOT. 

Project is federally funded and nutrient credit was purchased by the County. Nutrient credit transfer package is being 

prepared. 

Construction

Project Manager/Assignments

02/18 04/22 03/24 12/23

On Hold

Luo, CaijunPM CPTED:

Columbia Pike Streetscapes, Phase I

$2,651,134

$1,255,000

Mason
Nguyen, Tan

Herider, Jay

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

12/2510/22 NA NA 04/25 12/25

Project Description Monthly Remarks

10/25 05/26 07/26 07/2707/2704/26

Sorensen, JonathanPM TDD:

08/2402/24 12/24

AA1400159-21

02/26

AA1400159-21-0

102/500-C50000

04/25

Construct new sidewalk and 
complete street elements along 
the south side of Columbia Pike 
from Backlick Road to Tom Davis 
Drive

UPC #118238. TPP ID# 21005. RW authorization package approved by VDOT on 4/28/25. NTP package and work order 

submitted to LAD on 4/29/25. 0 of 6 properties acquired.  All offers to property owners sent by 7/22/2025. LAD on schedule 

to be completed by 12/31/25. 4 of 6 properties closed. Admin Item 10/14/2025 and Board PH 11/18/2025.  No utility impact. 

Land Acquisition

Project Manager/Assignments

10/21 NA NA 03/26

On Hold

Malik, ZuhraPM CPTED:

Lincoln Street Expansion

$50,250,000

$28,700,950

Providence
Yusufoglu, EldarPM UTL:

PM LAD:

PM UDCD:

07/2709/24 10/25 07/26 09/26 06/27

Project Description Monthly Remarks

07/27 05/28 08/28 02/3002/3004/28

Dranesville

Shahnaj, SoniaPM TDD:

08/2602/26 04/26

AA1400164-23

02/28

AA1400164-23-0

102/500-C50000

10/26

New road connecting Old 
Meadow Road to Magarity Road 
in Tysons

RS UPC 118307. Intermediate design is in progress. VE study conducted 9/15 & 9/17. VDOT Scope Closing meeting 
8/25/25. Additional survey received 7/24/25. Coordination with FCPA, MITRE and SOMOS ongoing. 

Design

Project Manager/Assignments

10/23 07/27 07/28 03/28

On Hold

Luo, CaijunPM CPTED:

Tuesday, November 18, 2025 Page 1 of 26
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Mason Neck Trail N

$9,250,000

$7,974,200

Mount Vernon
Maisel, MichaelPM UTL:

PM LAD:

PM UDCD:

12/2707/24 11/25 10/26 12/26 10/27

Project Description Monthly Remarks

12/27 09/28 11/28 05/3005/3008/28

Madhusudhan, GalappaPM TDD:

12/2604/26 08/26

AA1400165-23

05/28

AA1400165-23-0

102/500-C50000

01/27

Construct 10-foot SUP along 
Gunston Road from Pohick Bay 
Golf Course to Julia Taft Way 
with ADA ramps, crosswalks, 
retaining wall, major drainage 
and grading work

UPC #122888. TPP ID #206. Intermediate Design Plans submitted to VDOT & Other Agencies on 11/5/25. Work Order issued to LAD on 10/31/25. Meeting 

held with consultant on 9/29/25 to discuss the new SWM approach and also to address the impacts of design to Cultural Resources area and other Utilities. 

Environmental consultant coordinating with VDHR based on revised SUP alignment submitted on 10/6/25. NTP issued to design consultant on 

5/20/25.Supplemental Survey received from LSB on 6/4/25. NEPA document and supporting documentation is underway concurrent with intermediate design.

VDOT PE Authorization was on 1/22/24. Citizens Information Meeting held on 10/23/24.

Design

Project Manager/Assignments

03/22 10/27 10/28 07/28

On Hold

Stevens, DanielPM CPTED:

Pohick Road Sidewalk (Rt 1 to I-95)

Pedestrian Access Improvements

$13,541,768

$12,614,368

Mount Vernon
Nguyen, Tan

Butler, Timothy

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

AA1400171-25

TBD

AA1400171-25-0

102/500-C50000

TBD

Pohick Road from Route 1 to 
I-95. Pedestrian Improvements. 
Install missing links, improve 
existing pedestrian facilities, and 
provide 8-10 foot SUP on both 
sides of Pohick Road from 
Aspenpark Road to Lagrange 
Street

UPC# 126327 TPP ID#57  Design task order contract is being executed. Survey was completed and forwarded to consultant 
10/31/25. 

Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Sunrise Valley Drive Cycle Track

$31,826,348

$28,373,356

Hunter Mill
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Walsh, ThomasPM TDD:

TBDTBD TBD

AA1400173-25

TBD

AA1400173-25-0

102/500-C50000

TBD

Construct cycletracks (protected 
bike lanes), protected 
intersections, and reconstruct 
Sunrise Valley Drive from 
Monroe Street to Fairfax County 
Parkway 

UPC #122978: Awaiting updated contract from consultant. Task order contract negotiation is in progress. On-call design 
consultant has been selected for this project. Kickoff meeting with VDOT held on Tuesday 5/27/25.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

PM CPTED:

RMAG

Wiehle Ave @ W&OD Trail

$14,653,240

$0

Hunter Mill
Pugh, Richard

Alcon, Kelly

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

12/2104/15 10/16 NA 06/20 11/21

Project Description Monthly Remarks

04/17 09/22 12/22 07/2511/2008/22

Shahnaj, SoniaPM TDD:

12/2005/18 02/20

AA1400102-13

04/22

RMAG-102

102/500-C50000

07/20

Construct bicycle and pedestrian 
grade separated crossing

UPC #107439. RMAG ID# 5.: Construction substantially completed 7/29/25. Nutrient credit transfer is not needed. The 
facility will be maintained by VDOT. Project is federally funded and nutrient credit was purchased by VDOT. LSB to re-
monument new ROW line.

Post-Construction

Project Manager/Assignments

11/14 07/20 07/25 04/22

On Hold

Aguayo, VanessaPM CPTED:

Tuesday, November 18, 2025 Page 2 of 26
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 Project Name
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FUT ($)

Design PHASE Dates

Est Comp 
Date
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Right-of-Way PHASE Dates

Const 
Award

Intermed 
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Project 
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Est Comp 
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Bid Adv 
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Comp
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Pre-Final 
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Final Plan 
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A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Shrevewood Elementary SRTS

$3,000,000

$1,110,384

Providence
Pugh, Richard

Monahan, Clyde

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

08/2509/22 05/23 NA 11/24 09/25

Project Description Monthly Remarks

08/25 10/26 01/27 11/2711/2708/26

Walsh, ThomasPM TDD:

01/2503/24 NA

AA1400157-21

06/26

SRTS-157

102/500-C50000

12/24

Addition of new marked 
crosswalks across Shreve Road 
and 10-foot wide walkway 
connections serving Shrevewood 
Elementary School and W&OD 
Trail

UPC #118236: Land acquisition completed on 9/30/2025. Utility relocation is in progress. NTPs given to Dominion, Cox, and 
Verizon. Utility Relocations in progress. Dominion has already done a portion of their relocation work. Dominion’s outstanding 
issue is working out details on the feed to the school speed sign.

Land Acquisition

Project Manager/Assignments

09/21 07/25 04/26 07/26

On Hold

Curtis, TinaPM CPTED:

Bush Hill Elementary School SRTS

$3,671,468

$2,334,468

Franconia
Pugh, Richard

Herider, Jay

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

03/2706/24 07/25 TBD 04/26 01/27

Project Description Monthly Remarks

03/27 07/27 09/27 07/2807/2806/27

Elahi, SeyedbehnamPM TDD:

11/2611/25 12/25

AA1400163-23

05/27

SRTS-163

102/500-C50000

04/26

Nine hundred linear feet of 
sidewalk from Ninian Avenue to 
Larno Drive

UPC #121567. Pre Final design distributed to VDOT on 11/03/25. Approved PCE received on 9/23/25. Revised Appendix A 
received on 2/04/25. PE authorization received on 1/25/23. 0 out of 8 properties are required. Nutrient credit required for this 
project. Washington Gas to relocate about 900' 4" gas main and 14 services. Fairfax Water relocate 5 water meter boxes. A 
couple Dominion and Cox services to be relocated.

Design

Project Manager/Assignments

03/23 TBD TBD 05/27

On Hold

Curtis, TinaPM CPTED:

Burke Rd - Burke Village II Street 
Acceptance

$10,000

$10,000

Springfield
PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA NA

Project Description Monthly Remarks

NA NA NA NANA

Braddock

Lee, CalebPM TDD:

NANA NA

2G40-010-001

2G40-010-001-0

124/400-C40011

NA

Street Acceptance and 
abandonment for old Burke Rd 
alignment.

Coordination work on going. Project initiation meeting held on 9/12/25.

Post-Construction

Project Manager/Assignments

NA NA NA NA

On Hold

PM CPTED:

VRE Rolling Road Station Parking Lot 
Expansion

$4,950,000

$1,050,000

Springfield
Yusufoglu, Eldar

Mohammed, Nazaneen

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

08/25NA 03/19 NA NA 06/25

Project Description Monthly Remarks

06/21 12/25 02/26 08/2606/2611/25

Hojatzadeh, MaxPM TDD:

03/2310/20 08/22

2G40-055-000

NA

2G40-055-000-A-0

124/400-C40011

10/22

Surface parking lot expansion TPP ID#358. VDOT approved the design 8/28/24. Land rights completed. LDS approved the plan on 9/18/25.  
Dominion Energy to finalize their plan and estimate.  Update Railroad agreement submit for review and 
comments on 4/30/25. Recently Norfolk Sothern informed us the Norfolk Sothern line sold to Virginia Passenger 
Rail Authority (VPRA).  This means the agreements will need to be coordinate through VPRA.  Schedule will be 
update.  Apply for VDOT Permit on 8/23/25.   

`

Design

Project Manager/Assignments

08/18 03/21 08/22 10/25

On Hold

Abifadel, GibranPM CPTED:

Tuesday, November 18, 2025 Page 3 of 26
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Giles Run & Laurel Hill

Giles Run & Laurel Hill

$5,200,000

$1,350,000

Mount Vernon
Pugh, Richard

Najeeb, Mohammed

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

08/25NA 08/18 NA NA 02/22

Project Description Monthly Remarks

04/20 11/25 11/25 04/2710/2110/25

Kebede, MartaPM TDD:

03/2511/19 08/21

2G40-067-000

NA

2G40-067-000-0

124/400-C40011

08/21

Improve existing park access 
road and construct 1,500 LF of 8-
foot asphalt trail between Lorton 
Road and the Laurel Hill Adaptive 
Reuse Development

UDCD is in the process of project contracting. Nutrient credit transfer to VDOT will be proceeded once the project moves to 
construction. Street Light installation will be coordinated with Dominion Energy during the project construction. 

Bid Advertisement

Project Manager/Assignments

12/17 NA NA 09/25

On Hold

Borkowski, TadPM CPTED:

Shirley Gate Road

$42,500,000

$26,000,000

Braddock
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

06/2704/22 07/24 12/25 05/26 03/27

Project Description Monthly Remarks

08/25 01/28 04/28 12/2912/2812/27

Springfield

Marsh, DennisPM TDD:

01/2607/25 11/25

2G40-079-000

10/27

2G40-079-000-0

124/400-C40013

05/26

Interim two-lane road 
construction from Braddock 
Road to Fairfax County Parkway, 
including active transportation 
facilities and access to future 
Patriot Park East

Revenue sharing project number AA1400170-25 UPC#125754 effective 4/05/25. 2nd Prefinal plans in progress. 

17 properties affected. plats requested 8/4/25. Preparing for a public hearing in February. Utility coordination with NOVEC, 

Verizon, Cox, Fairfax Water (42" and 24" relocations) and Colonial Pipeline (No Objections Letter) ongoing. WGL issued no-

conflict letter. Dominion Transmission encroachment agreement sent 1/28/25. 

Design

Project Manager/Assignments

12/22 04/27 02/28 11/27

On Hold

Curtis, TinaPM CPTED:

RMAG Phase II

Sunrise Valley Drive Walkway-Reston 
Parkway-Soapstone NS

$4,500,000

$0

Hunter Mill
Maisel, Michael

Monahan, Clyde

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

01/2506/18 04/21 03/23 NA 06/24

Project Description Monthly Remarks

03/23 12/25 01/26 10/2610/2412/25

Shahnaj, SoniaPM TDD:

12/2204/22 12/22

2G40-085-002

NA

2G40-085-002-0

124/400-C40011

12/22

Improve existing walkway and 
install missing link approximately 
1,500 LF on the north side of 
Sunrise Valley Drive

TPP ID# 189.04. RMAG ID# 4 Construction Authorization being executed. DOT LUP revision to include signal works received 11/12/25. 
VDOT LUP (site only) received 1/28/25. Some utility hand holes from most companies previously listed will need to be adjusted to grade 
during construction. Dominion PS&E executed 7/30/25. Anticipated Dominion relocation completion by January 2026. Scheduled adjusted to 
10/30/26 for delay in obtaining VDOT signal permits and Dominion relocation. The facility will be maintained by the County. Transfer of 
nutrient credits to VDOT is not needed. 

Utility Relocation

Project Manager/Assignments

03/18 06/23 11/25 11/25

On Hold

Luo, CaijunPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Burke Rd. Realignment - Aplomado Dr.to 
Parakeet Dr

$9,000,000

$0

Springfield
Nguyen, Tan

Najeeb, Mohammed

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

12/2401/17 05/17 11/19 NA 07/24

Project Description Monthly Remarks

08/22 08/25 10/25 09/2612/2406/25

Marsh, DennisPM TDD:

08/2402/18 09/19

2G40-087-003

NA

2G40-087-003-0

124/400-C40013

12/19

Realign Burke Road to eliminate 
hazardous curve and upgrade 
storm drainage facilities at 
stream crossing to minimize 
flooding

TPP ID#23.  Bid Advertisement on 6/30/25. Bid Open 8/19/25.  NIP in progress. Dominion relocation complete. Cox and 
Verizon relocation work to finish in October.

Bid Advertisement

Project Manager/Assignments

12/16 08/24 10/25 04/25

On Hold

Luo, CaijunPM CPTED:
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Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Six Year Plan HB2313 Local Spot 
Improvements

Electric Avenue/Cedar Ln. - NB Left Turn 
Lane

$4,500,000

$0

Providence
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Walsh, ThomasPM TDD:

TBDTBD TBD

2G40-087-004

NA

2G40-087-004-0

124/400-C40013

TBD

Add left turn lane on Cedar Lane 
and Electric Avenue, including 
intersection improvements 

TPP ID#26. Comments received 9/18/25 and are under review. Concept Design/Traffic Analysis Package submitted to 
VDOT on 7/30/25. Concept Design/Traffic Analysis Package received 5/30/25 and is under review. Meeting with consultant 
held on 5/8/25 to discuss submission. 

Design

Project Manager/Assignments

03/23 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Backlick Road and Industrial Road

$7,000,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

07/2512/19 08/20 NA NA 06/25

Project Description Monthly Remarks

03/23 10/25 01/26 06/2712/2409/25

Braddock

Nabavi, SeyedPM TDD:

11/2306/22 04/23

2G40-087-010

NA

2G40-087-010-0

124/400-C40013

04/23

Construct a left turn lane on 
Backlick Road, including 
pedestrian improvements along 
northbound side of Backlick Road 
between Hechinger Drive and 
Industrial Road

TPP ID# 21 & 91 VDOT signal permit is pending. VDOT LUP received on 06/27/25. Draft construction Package sent to 
UDCD on 06/25/25. LAD completion memo received on 06/03/25. 

Land Acquisition

Project Manager/Assignments

04/19 NA NA 08/25

On Hold

Alexandrow, NikolaiPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Terminal Rd LTL at Rt 286

$4,350,000

$0

Mount Vernon
Maisel, Michael

Alcon, Kelly

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 02/20 07/21 NA 08/22

Project Description Monthly Remarks

05/22 10/23 12/23 03/2608/2409/23

Hojatzadeh, MaxPM TDD:

07/2112/20 07/21

2G40-087-020

NA

2G40-087-020-0

124/400-C40013

08/21

Addition of left turn lane on 
eastbound Terminal Road at the 
intersection of Fairfax County 
Parkway

TPP ID#027.03. Construction 90% complete.  The existing pole and mast arm have been replaced, and the mill 
and overlay and pavement marking has been completed. The 49' mast arm was released for production on 
August 11, 2025, and we are currently waiting on the estimated time of arrival. Projecting March 2026 as the 
substantial completion date.

Construction

Project Manager/Assignments

05/19 06/22 02/24 08/23

On Hold

Alexandrow, NikolaiPM CPTED:

Shreve Road SUP Falls Church

$6,900,000

$0

Providence
Nguyen, Tan

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Dranesville

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-087-025

NA

2G40-087-025-0

124/400-C40013

02/27

Construct a 10 LF SUP along the 
east side of Shreve Road 
between Route 7 and the W&OD 
Trail

Intermediate design is in progress.  

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

CSYP C&I Bike & Pedestrian Program

Chesterbrook Rd. Walkway Southside - 
Maddux Ln to 41st St

$7,500,000

$5,183,182

Dranesville
Maisel, Michael

Herider, Jay

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

06/2512/20 05/22 11/23 NA 03/25

Project Description Monthly Remarks

04/25 10/25 10/25 10/2810/2808/25

Hojatzadeh, MaxPM TDD:

07/2309/22 11/23

2G40-088-005

NA

2G40-088-005-0

124/400-C40011

11/23

Construct walkway on southside 
of Chesterbrook Road

TPP ID#107.  Bid Opening for phase one was hold on 10/4/25. NTP for Cox issued on 10/1/24, Dominion relocation 
construction update and schedules being developed. Construction will be in two phases. Phase one construct 1,090 feet 
sidewalk & relocation of water line and phase two remaining 2,150 feet sidewalk and include Stormwater project.  

Utility Relocation

Project Manager/Assignments

09/20 09/24 09/25 06/25

On Hold

Steinhilber, WillPM CPTED:

CSYP C&I Bike & Pedestrian Program

Creek Crossing E - Fairway Drive to Old 
Courthouse Rd.

$13,750,000

$10,750,000

Hunter Mill

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

TBDNA NA TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBD01/23 TBD

2G40-088-011

NA

2G40-088-011-0

124/400-C40011

TBD

Replace substandard sidewalk 
and fill in missing sidewalk 
connections along the east side 
of Creek Crossing Road from 
Fairway Drive to Old Courthouse 
Road

Funding Agreement is in process. Meeting held with Coordination & Funding Division on 11/15/24 with Hunter Mill District 
Supervisor & FCDOT Director in attendance to discuss the funding options. County in process of preparing addendum to 
agreement with Town for additional funding needed to complete Design. CIM held 12/2/20 by the Town of Vienna. Current 
agreement with Town of Vienna only includes design. 

Design

Project Manager/Assignments

12/21 TBD TBD TBD

On Hold

Bandy, AudraPM CPTED:

CSYP C&I Bike & Pedestrian Program

Sleepy Hollow Rd. Walkway - Columbia 
Pike to Route 7

$7,150,000

$0

Mason
Nguyen, Tan

DeSena, Tajera

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

11/2101/17 03/18 NA NA 10/21

Project Description Monthly Remarks

02/21 07/22 09/22 02/2412/2206/22

Shahnaj, SoniaPM TDD:

01/2112/19 10/20

2G40-088-028

NA

2G40-088-028-0

124/400-C40011

10/20

Construct approximately 4,789 
LF of 6-foot sidewalk, drainage 
improvements, and retaining 
wall along Sleepy Hollow Road 

TPP ID#172. VDOT Permit for site work released 8/12/25. VDOT permit for signal work released 9/11/24. VPDES Notice of 
Termination 6/4/24. Executed Transfer of Nutrient Credit agreement received from VDOT 4/3/24. LSB to re-monument new 
ROW line.

Post-Construction

Project Manager/Assignments

08/16 04/21 04/22 06/22

On Hold

Askarzadeh, NeginPM CPTED:

CSYP C&I Bike & Pedestrian Program

Idylwood Road Walkway (Hillside to 
Idylwood Ct)

$2,400,000

$1,250,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

11/2604/24 05/25 NA 10/26

Project Description Monthly Remarks

05/26 05/27 06/27 04/2804/2805/27

Bazlamit, Ayad OPM TDD:

04/2610/25 01/26

2G40-088-043

NA

2G40-088-043-0

124/400-C40011

02/26

Construct a shared use path 
along the west side of Idylwood 
Road from Idylwood Court to 
Hillside Drive in Falls Church

TPP ID #137 TPP ID #137 Pre-Final design phase is in progress.

Design

Project Manager/Assignments

03/24 04/26 07/26 04/27

On Hold

Rauof Hassanzadeh, BehnPM CPTED:
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Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

CSYP C&I Bike & Pedestrian Program

Peace Valley Ln Walkway (Diamond Dr 
to Mansfield Rd)

$900,000

$0

Mason
Yusufoglu, Eldar

Herider, Jay

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

04/2501/19 NA NA NA 03/25

Project Description Monthly Remarks

05/25 09/25 10/25 04/2609/2309/25

Radzikowski, RoderickPM TDD:

02/2508/24 11/24

2G40-088-049

NA

2G40-088-049-0

124/400-C40011

11/24

Construct approximately 825 LF 
of 5-foot concrete sidewalk along 
Peace Valley Lane near Justice 
High School

TPP ID#161. Final construction authorization package signed on 8/11/25. The facility will be maintained by the county. 
Transfer of nutrient credit to VDOT is not needed. BOA Task Order is signed and approved for testing and construction 
materials. Construction NTP executed on 10/15/25. 

Construction

Project Manager/Assignments

08/18 NA NA 08/25

On Hold

Stevens, DanielPM CPTED:

CSYP C&I Bike & Pedestrian Program

Crestview Dr Walkway (Ferris to Builders)

$2,250,000

$1,500,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

11/2609/24 02/25 TBD NA 10/26

Project Description Monthly Remarks

08/26 05/27 06/27 03/2807/2704/27

Radzikowski, RoderickPM TDD:

04/2612/25 01/26

2G40-088-054

NA

2G40-088-054-0

124/400-C40011

02/26

Construct new 6-foot sidewalk 
with curb and gutter along west 
side of Crestview Drive from 
Ferris Avenue to Builders Road

TPP ID #196. Prefinal design in progress. Prefinal design advanced submission under review and received 10/21/2025. 
Schedule adjusted due to scope update based on community feedback and coordination with transit. Land Rights anticipated 
on 9 Properties. 

Design

Project Manager/Assignments

06/24 TBD TBD 03/27

On Hold

Curtis, TinaPM CPTED:

CSYP C&I Bike & Pedestrian Program

Great Falls St Walkway (Grande to 
Haycock)

$725,000

$0

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

12/2510/22 05/23 NA NA 07/25

Project Description Monthly Remarks

09/25 01/26 02/26 06/2605/2601/26

Elahi, SeyedbehnamPM TDD:

02/2502/24 10/24

2G40-088-057

NA

2G40-088-057-0

124/400-C40011

11/24

Construct approximately 540 LF 
of sidewalk along the west side 
of Great Falls Street from 
Haycock Road to Grande Lane

TPP ID# 201. 3rd Final design distributed on 10/23/25. Additional survey requested on 9/05/25 and received on 9/12/25. 
LAD completion memo received on 6/23/25. Land rights for 3 out of 3 properties have been acquired. TMP approved on 
1/27/25. LDS approved the project data sheet on 10/02/24. Nutrient credit is required, and transfer agreement submitted to 
VDOT upon construction completion. AT&T vault relocation completed on 8/01/25.

Design

Project Manager/Assignments

10/22 02/25 07/25 01/26

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

CSYP C&I Bike & Pedestrian Program

Kirby Road Walkway (Mori to 
Chesterbrook)

$3,900,000

$0

Dranesville
Pugh, Richard

Strayhorne, Robert

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

10/2308/18 09/19 NA NA 03/22

Project Description Monthly Remarks

04/21 03/24 03/24 11/2406/2202/24

Bazlamit, Ayad OPM TDD:

04/2207/20 08/21

2G40-088-069

NA

2G40-088-069-0

124/400-C40011

08/21

Construct approximately 1,300 
LF of 5-foot concrete sidewalk 
along the east side of Kirby Road

TPP ID# 238. VDOT permit was released on 7/3/25. The facility will be maintained by VDOT. Nutrient credit transfer 

package is being prepared. 

Construction

Project Manager/Assignments

03/18 04/22 08/23 02/24

On Hold

Abifadel, GibranPM CPTED:
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Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

CSYP C&I Bike & Pedestrian Program

Route 50 Walkway (Lindenwood Ln to 
Nutley St)

$2,900,000

$0

Providence
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

11/2212/20 02/21 NA NA 06/22

Project Description Monthly Remarks

08/22 06/24 11/24 10/2612/2305/24

Marsh, DennisPM TDD:

06/2207/21 01/22

2G40-088-073

NA

2G40-088-073-0

124/400-C40011

01/22

Approximately 360 LF of 10-foot 
wide SUP along north side of 
Route 50 with signalized 
crosswalks and wayfinding signs

TPP ID# 87.02 Substantially completed 10/9/25. No nutrient credit transfer required.

Construction

Project Manager/Assignments

02/19 01/22 10/24 10/23

On Hold

Steinhilber, WillPM CPTED:

Rt.28 Widening (PWC L to Rt.29) NVTA-70

$77,400,000

($701,889)

Sully
Maisel, Michael

Cate, Dennis

PM UTL:

PM LAD:

PM UDCD:

TBD12/18 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD 03/20 05/20 10/2405/2309/19

Springfield

Bazlamit, Ayad OPM TDD:

TBDNA TBD

2G40-100-000

09/19

2G40-100-000-0

124/400-C40017

TBD

Widen Route 28 from 4 lanes to 
6 lanes from Prince William 
County line to Route 29

UPC #108720. TPP ID# 062. Substantial construction is complete. Permit release is pending VDOT’s approval of the traffic 
signals. The VDOT Permit Section conducted a site inspection on 9/5/25 and shared their comments with FCDOT; the 
contractor has since been notified to address those comments accordingly. NOVEC has begun installing the street lights. 

Post-Construction

Project Manager/Assignments

01/16 TBD TBD 09/19

On Hold

Stevens, DanielPM CPTED:

Balls Hill Rd/Old Dominion Dr Int

$28,250,000

$7,801,549

Dranesville
Maisel, Michael

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

10/2607/21 06/23 12/25 NA 08/26

Project Description Monthly Remarks

09/25 11/27 01/28 05/2909/2810/27

Shahnaj, SoniaPM TDD:

10/2508/24 03/25

2G40-152-000

NA

2G40-152-000-0

124/400-C40013

12/25

Intersection improvements, 
including pedestrian facilities 

TPP ID#022. Final design distributed for Agency review 10/29/25. Final Plats received 3/19/25. LAD work request for 

appraisals 10/14/24.  Land rights anticipated on 33 properties. Utility coordination is in progress. Fairfax Water's 50% 

relocation plan received 2/13/25. Plat for Fairfax Water easement completed 4/18/25. Schedule adjusted for delay in 

obtaining other utility plats. Dominion plat revision and Verizon & Cox plats pending. No nutrient credits are required. Water 

quality provided with onsite treatment.

Design

Project Manager/Assignments

02/20 08/26 01/28 08/27

On Hold

Stevens, DanielPM CPTED:

Commerce Street Crosswalk

Commerce Street

$350,000

$75,000

Franconia

DeSena, Tajera

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

03/26NA NA NA NA 08/23

Project Description Monthly Remarks

03/26 NA 05/26 08/2608/26NA

Ahangari, SamiraPM TDD:

01/2608/25 05/23

2G40-181-000

NA

2G40-181-000-0

124/400-C40011

06/23

Pedestrian infrastructure 
improvements along Commerce 
Street between Old Keene Mill 
Road and Amherst Avenue

Final plan is in progress. VDOT & County comments of prefinal plan sent to consultant on 09/23/25. Pre final design 
received on 08/08/25 and distributed to VDOT on 08/12/25. NTP issued on 06/18/25. The amendment to the design task 
order approved on 06/13/25. The revised scope includes reducing the crossing distance and installing a Rectangular Rapid 
Flashing Beacon (RRFB) to accommodate the turning radius of large trucks. 

Design

Project Manager/Assignments

08/22 NA NA 04/26

On Hold

Luo, CaijunPM CPTED:
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Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Lee Chapel Road Improvements

$9,000,000

$4,000,000

Springfield
Nguyen, Tan

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

TBD11/24 10/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Pandey, DipeshPM TDD:

TBD03/26 TBD

2G40-206-000

NA

2G40-206-000-0

124/400-C40011

TBD

Lower Lee Chapel Road by 
removing two hills 

Intermediate design in progress and anticipated in the week of Nov 17, addressing environmental and stormwater design 
issues. Updated Geotechnical report received on 10/31/2025 addressing our initial comments. Environmental studies in 
progress. Held meeting with HDR environmental team on 10/30/2025 to discuss status of the environmental studies. Potential 
impact on five properties, including FCPA. Remaining schedule to be updated after coordination with utility section upon 
receipt of the intermediate design plan.

Design

Project Manager/Assignments

02/24 TBD TBD TBD

On Hold

PM CPTED:

Bus Stop Improvements

00575 Buckman Rd EB @ Russell Rd

$0

$0

Mount Vernon

Mohammed, Nazaneen

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

05/26NA 07/24 NA NA 04/26

Project Description Monthly Remarks

05/26 08/26 09/26 01/2701/2707/26

Walsh, ThomasPM TDD:

05/2512/24 08/25

TS-000016-059

NA

4YP202-00575

124/400-C40011

07/25

Loading pad with bench and 
trash can

Land rights on 0 of 1 property have been acquired. NTP to LAD submitted on 7/31/25. Signed plat received from LSB on 
7/25/25. Draft plat received from LSB on 7/3/25 and is under review. Plat preparation request submitted to Land Survey 
Branch on 6/12/25. UDCD and LAD clearance has been received on 5/15/25. Final Plans submitted to LAD and UDCD for final 
review on 5/8/25.

Land Acquisition

Project Manager/Assignments

11/23 NA NA 06/26

On Hold

PM CPTED:

Bus Stop Improvements

01044 Little River Turnpike EB @ Oasis 
Drive

$250,000

$250,000

Mason
Pugh, Richard

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

10/25NA 02/24 NA NA NA

Project Description Monthly Remarks

09/25 NA 01/26 05/2607/25NA

Hojatzadeh, MaxPM TDD:

12/2407/24 NA

TS-000015-026

NA

4YP202-01044

124/400-C40011

NA

Install new bus pull-out, loading 
pad, shelter, and trashcan along 
Little River Turnpike.

Task Order #20 - 3rd final plan submit for review and comments on 8/11/25. Received minor comments 9/15/25. Response 
comments submit on 9/17/25. 

Design

Project Manager/Assignments

08/22 08/25 11/25 11/25

On Hold

PM CPTED:

Bus Stop Improvements

02101 Gallows Rd NB @ Rt 29

$0

$0

Providence

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

05/2603/25 06/25 TBD NA 04/26

Project Description Monthly Remarks

05/26 NA 07/26 10/2610/26NA

Ahangari, SamiraPM TDD:

10/25NA 12/25

TS-000017-048

NA

4YP202-02101

124/400-C40011

01/26

Install 8'x25 concrete loading 
pad, bus shelter pad,  bus 
shelter, bench, and trash can

Revised final plan recieved on 10/27/25. Plat requested on 10/28/25. 

Design

Project Manager/Assignments

12/24 NA NA 06/26

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

02125 Gallows Rd NB @ Willow Oaks 
Corporate Dr

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2503/25 06/25 NA NA NA

Project Description Monthly Remarks

11/26 NA 01/26 04/2604/26NA

Ahangari, SamiraPM TDD:

10/25NA NA

TS-000017-049

NA

4YP202-02125

124/400-C40011

NA

Install 8'x25' concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can. WMATA 
bus stop #500116

Preparing construction package is in progress. Revised final plan recieved on 10/27/25. No Conflict permit requested on 
10/27/25. 

Design

Project Manager/Assignments

12/24 NA NA 12/25

On Hold

PM CPTED:

Bus Stop Improvements

02151 Glade Dr SB @ Dosinia Ct

$0

$0

Hunter Mill

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

05/25NA 04/24 NA NA 04/25

Project Description Monthly Remarks

03/25 08/25 08/25 11/2509/2508/25

Madhusudhan, GalappaPM TDD:

07/24NA 09/24

TS-000013-053

NA

4YP202-02151

124/400-C40011

09/24

Loading pad with bench and 
associated tree pruning

Final Construction Package submitted to UDCD on 9/15/25. LAD NTP issued on 9/12/24. Land rights on 1 of 1 property have 
been acquired. Final plat received 9/9/24. Land Acquisition Completion Memo received on 5/7/25.

Construction

Project Manager/Assignments

11/23 NA NA 07/25

On Hold

PM CPTED:

Bus Stop Improvements

02864 North Kings Hwy SB @ Fort Dr

$0

$0

Franconia

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 05/24 NA NA 08/25

Project Description Monthly Remarks

10/25 NA 01/26 03/2603/26NA

Ahangari, SamiraPM TDD:

10/24NA NA

TS-000014-049

NA

4YP202-02864

124/400-C40011

12/24

9'x25' concrete loading pad with 
bench and trash can

Final construction package submitted on 09/30/25.LAD completion memo received on 8/19/25. VDOT noted two adjacent 
conflict projects. LOP Signed by owner on 08/07/25. LAD NTP issued on 12/04/24. Land rights on 0 of 1 property have been 
acquired. Final plat received on 11/27/24.Proceeding with the Letter of Permission.

Construction

Project Manager/Assignments

11/23 NA NA 09/25

On Hold

PM CPTED:

Bus Stop Improvements

03386 South Lakes Dr WB @ Seahawks 
Dr

$0

$0

Hunter Mill

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

04/26NA 06/24 NA NA 03/26

Project Description Monthly Remarks

04/26 NA 06/26 09/2609/26NA

Ahangari, SamiraPM TDD:

12/24NA 05/25

TS-000013-052

NA

4YP202-03386

124/400-C40011

06/25

Install 8'x25' concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can

LAD NTP issued on 06/05/25. Land rights on 0 of 1 property have been acquired. Final revised plat received on 05/28/25.

Land Acquisition

Project Manager/Assignments

12/23 NA NA 05/26

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

03499 Sunrise Valley Dr WB @ Glen Echo 
Rd

$0

$0

Dranesville
Nguyen, Tan

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 NA NA 11/25

Project Description Monthly Remarks

12/25 NA 05/26 08/2608/26NA

Ahangari, SamiraPM TDD:

12/24NA 02/25

TS-000012-030

NA

4YP202-03499

124/400-C40011

06/25

Install 8'x25 concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can

LAD NTP issued on 06/30/25. Land rights on 0 of 1 property have been acquired. The test hole report was received on 
03/24/25. Utility designation was completed on 07/30/24, and the final plat was received on 02/19/25. 

Land Acquisition

Project Manager/Assignments

12/23 NA NA 02/26

On Hold

PM CPTED:

Bus Stop Improvements

03800 Wiehle Ave SB @ Isaac Newton Sq

$0

$0

Hunter Mill
Nguyen, Tan

Herider, Jay

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

02/26NA 09/24 NA NA 01/26

Project Description Monthly Remarks

02/26 NA 06/26 09/2609/26NA

Ahangari, SamiraPM TDD:

11/24NA 03/25

TS-000013-055

NA

4YP202-03800

124/400-C40011

03/25

Install 8'x25' concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can

Meeting with owner regarding the easement on 08/12/25. LAD NTP 03/12/25. Land rights on 0 to 1 property have been 
acquired. Revised final plat received on 03/11/25.Final plat received on 02/11/25. Utility designation was completed on 
11/14/24. 

Land Acquisition

Project Manager/Assignments

03/24 NA NA 04/26

On Hold

PM CPTED:

Bus Stop Improvements

06408 Hunters Woods Plz

$0

$0

Hunter Mill

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 NA NA 11/25

Project Description Monthly Remarks

12/25 NA 05/26 08/2608/26NA

Ahangari, SamiraPM TDD:

12/24NA 02/25

TS-000013-050

NA

4YP202-06408

124/400-C40011

03/25

Install 8'x25' concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can

LAD NTP sent on 03/05/25. Land right on 0 to 1 property have been acquired. Final plat received on 02/24/25.Final plan 
received on 12/13/2024. Plat requested on 01/30/25. Draft plat received on 02/10/25.

Land Acquisition

Project Manager/Assignments

12/23 NA NA 02/26

On Hold

PM CPTED:

Bus Stop Improvements

5000177 Old Keene Mill Rd WB @ Bland 
St

$300,000

$300,000

Franconia

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

11/2506/23 09/23 NA NA 11/25

Project Description Monthly Remarks

09/24 02/26 02/26 05/2605/2502/26

Madhusudhan, GalappaPM TDD:

03/24NA 06/24

TS-000014-047

NA

4YP202-5000177

124/400-C40011

06/24

Loading pad with shelter, bench, 
trash can and sidewalk along 
with associated retaining wall 
and grading work. 

Revised Final Plans, Geotech Report & Comment/Responses sent to VDOT on 10/16/25.. Land Acquisition is in progress. Responses along 
with some design changes sent to VDOT based on property owners' concerns on 7/24/25. LAD NTP 6/24/24. Updated final plat received 
6/24/24. Land rights on 0 of 2 property have been acquired. LAD is coordinating with the property owner to get the offer package signed. 
Schedule adjusted due to design changes made on plans in order to address concerns raised by property owner leading to additional time 
required to design from consultant & review time required by VDOT leading to subsequent delay in getting property rights from the owner. 

Land Acquisition

Project Manager/Assignments

01/23 NA NA 01/26

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Innovation Station North Neighborhood 
Access SUP

$8,810,964

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

02/2411/21 NA NA NA 11/23

Project Description Monthly Remarks

07/24 07/24 09/24 11/2502/2606/24

Shahnaj, SoniaPM TDD:

11/2309/22 02/23

ST-000048-001

NA

ST-000048-001-0

124/400-C40011

03/23

Add approximately 2,000 LF of 
10' SUP, two pedestrian bridges, 
and lighting between Innovation 
North Metrorail Station Kiss-and-
Ride lot, Farougi Court, and 
Apgar Place

TPP ID# 190.15 HMSAMS ID#15 Construction is 87% complete. The facility will be maintained by the County. The 
transfer of nutrient credits to VDOT is not needed. Schedule adjusted to 11/21/25 to resolve unanticipated field issues during 
construction.

Construction

Project Manager/Assignments

01/21 NA NA 05/24

On Hold

TBD, To Be DeterminedPM CPTED:

Redd Road Walkway (Idylwood to 
Pimmit)

$700,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

ST-000056-001

TBD

ST-000056-001-0

124/400-C40013

TBD

Construct pedestrian bridge over 
Pimmit Run and new 10 foot 
sidewalk connection to Redd 
Road across Pimmit Run on north 
and south side 

TPP ID #208. Topo survey was requested on 5/20/25. The design task order negotiation underway. The schedule will be 
developed once the design contract is executed and the survey is completed. 

Survey

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Curtis, TinaPM CPTED:

7619 Route 29 WB at Waples Mills Rd

$0

$0

Braddock

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 07/25 NA NA NA

Project Description Monthly Remarks

10/25 NA TBD TBDTBDNA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000011-038

TBD

TS-000011-038-0

124/400-C40011

NA

Install Bus Stop Loading Pad Final plan and comments response submit to UDCD on 8/29/25. Construction will be on hold due to site developments

Design

Project Manager/Assignments

04/25 NA NA TBD

On Hold

PM CPTED:

7620 Route 29 EB at Shirley Gate Rd

$0

$0

Braddock

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 03/2603/26NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000011-039

TBD

TS-000011-039-0

124/400-C40011

NA

Install Bus Stop Loading Pad   Final plan and response comments submit on 9/2/25.

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

1175 Harrison Lane SB at Bedrock Road

$0

$0

Franconia
Nguyen, Tan

Mohammed, Nazaneen

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

05/2607/25 09/25 TBD TBD 04/26

Project Description Monthly Remarks

05/26 NA 07/26 10/2610/26NA

Ahangari, SamiraPM TDD:

10/25NA 12/25

TS-000014-050

TBD

TS-000014-050-0

124/400-C40011

01/26

8'x25' concrete loading pad with 
bench and trash can

Final design recieved on 10/7/25 and is under review. Intermediate comments sent to consultant on 10/07/25. Utility designation 
completed on 10/02/2025. Intermediate design received on 9/5/25. The survey was completed on 06/11/25. 

Design

Project Manager/Assignments

05/25 TBD TBD 06/26

On Hold

PM CPTED:

Merillee Dr NB north of Home Depot 
Entrance

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 05/26

Project Description Monthly Remarks

06/26 07/26 08/26 10/2609/2607/26

Walsh, ThomasPM TDD:

10/25NA 10/25

TS-000017-050

TBD

TS-000017-050-0

124/400-C40011

11/26

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'. This is a 
WMATA Bus Stop.

Final Design received on 8/7/25. Submitted for review and comments on 8/19/25. Land rights on 0 of 1 property have been 
acquired. Final plat received on 10/10/25.

Land Acquisition

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:

Merillee Dr SB north of Home Depot 
Entrance

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

06/26NA 07/25 TBD NA 05/26

Project Description Monthly Remarks

06/26 NA 08/26 10/2610/26NA

Walsh, ThomasPM TDD:

10/25NA 10/25

TS-000017-051

TBD

TS-000017-051-0

124/400-C40011

11/25

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'. This is a 
WMATA Bus Stop.

Final Design received on 8/7/25. Submitted for review and comments on 8/19/25. Land rights on 0 of 1 property have been 
acquired. Final plat received on 10/10/25.

Land Acquisition

Project Manager/Assignments

04/25 NA NA 07/26

On Hold

PM CPTED:

Eskridge Rd NB @ Strawberry Ln

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 08/25 TBD NA 07/26

Project Description Monthly Remarks

12/25 NA 02/27 04/2704/27NA

Hojatzadeh, MaxPM TDD:

11/25NA 11/25

TS-000017-052

TBD

TS-000017-052-0

124/400-C40011

12/25

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 10'x25'.

Intermediate design submit for review and comments on 8/4/25. Comments received 8/25/25.  Final plan and comments response 
submit to UDCD on 8/29/25. Plat submit to LAD for review on 9/8/25.

Pre-Design

Project Manager/Assignments

04/25 TBD TBD 01/27

On Hold

PM CPTED:
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Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Eskridge Rd SB @ Strawberry Ln

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

01/26TBD 08/25 NA NA NA

Project Description Monthly Remarks

01/26 NA 03/26 05/2605/26NA

Hojatzadeh, MaxPM TDD:

11/25NA NA

TS-000017-053

TBD

TS-000017-053-0

124/400-C40011

NA

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 15'x25'.

Intermediate design submit for review and comments on 8/4/25. Comments received 8/25/25.  Final plan and comments response 
submit to UDCD on 8/29/25. 

Pre-Design

Project Manager/Assignments

04/25 NA NA 02/26

On Hold

PM CPTED:

Eskridge Rd NB @ District Ave

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 02/2602/26NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000017-054

TBD

TS-000017-054-0

124/400-C40011

NA

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'.

Intermediate design submit for review & comments on 7/1/25. Received comments 7/28/25. Final design completed. proceed to 
apply for permit.

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:

Eskridge Rd SB @ District Ave

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/25NA 06/25 NA NA NA

Project Description Monthly Remarks

10/25 NA 12/25 02/2602/26NA

Hojatzadeh, MaxPM TDD:

09/25NA NA

TS-000017-055

TBD

TS-000017-055-0

124/400-C40011

NA

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 9'x25'.

Intermediate design submit for review & comments on 7/1/25. Received comments 7/28/25. Final design completed. proceed to 
apply for permit.

Design

Project Manager/Assignments

04/25 NA NA 11/25

On Hold

PM CPTED:

Williams Dr NB @ Gatehouse Rd

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

08/26NA 07/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 NA 10/26 12/2612/26NA

Walsh, ThomasPM TDD:

12/25NA 11/25

TS-000017-056

TBD

TS-000017-056-0

124/400-C40011

12/25

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'. This is a 
WMATA Bus Stop.

Final Design received on 8/7/25. Submitted for review and comments on 8/19/25. Land rights on 0 of 1 property have been 

acquired. Final plat received on 10/10/25.

Land Acquisition

Project Manager/Assignments

04/25 NA NA 09/26

On Hold

PM CPTED:

Tuesday, November 18, 2025 Page 14 of 26



Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Williams Dr SB @ Gatehouse Rd

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

08/26NA 07/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 NA 10/26 12/2612/26NA

Walsh, ThomasPM TDD:

10/25NA 11/25

TS-000017-057

TBD

TS-000017-057-0

124/400-C40011

12/25

Install Bus Stop Loading Pad, 
Prop. Bus Pad is 8'x25'. This is a 
WMATA Bus Stop.

Final Design received on 8/7/25. Submitted for review and comments on 8/19/25. Land rights on 0 of 1 property have been 

acquired. Final plat received on 10/30/25.

Land Acquisition

Project Manager/Assignments

04/25 NA NA 09/26

On Hold

PM CPTED:

Gallows Rd SB @ Strawberry Ln (ID 2114)

$0

$0

Providence

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

09/2701/26 05/26 TBD TBD 08/27

Project Description Monthly Remarks

09/27 NA 12/27 02/2802/28NA

Lee, CalebPM TDD:

09/26NA 11/26

TS-000017-058

TBD

TS-000017-058-0

124/400-C40011

12/26

Bus stop improvement project 
include concrete boarding pad, 
concrete amenity pad (bench 
and trash can), bust shelter and 
asphalt walkway transition.

Survey on going. Survey expected to be complete around late 2025 or early 2026.

Survey

Project Manager/Assignments

10/25 TBD TBD 11/27

On Hold

PM CPTED:

Bus Stop Improvements

7069 Penderbrook Dr SB @ Ridge Knoll 
Dr

$0

$0
Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

05/2708/25 01/26 TBD TBD 10/26

Project Description Monthly Remarks

05/27 NA 01/27 04/2704/27NA

Ahangari, SamiraPM TDD:

05/26NA 06/26

TS-000018-025

TBD

TS-000018-025-0

124/400-C40011

07/26

Installing 9'x25' concrete 
loading pad, crosswalk, 
concrete sidewalk, and 
pedestrian curb ramp

Intermediate design is in progress. Part of VDOT comments received on 10/02/25. Concept design received on 8/22/25 and 
distributed to VDOT and County on 8/28/25. Survey completed on 07/02/25. NTP sent on 05/15/2025. Task order executed on 
05/13/2025. Survey requested on 04/23/2025.

Design

Project Manager/Assignments

05/25 NA NA 12/26

On Hold

PM CPTED:

Bus Stop Improvements

7070 Penderbrook Dr SB @ Inverness Rd

$0

$0

Maye, Kimberly

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2608/25 01/26 NA NA 10/26

Project Description Monthly Remarks

11/26 NA 01/27 04/2704/27NA

Ahangari, SamiraPM TDD:

05/26NA TBD

TS-000018-026

NA

TS-000018-026-0

124/400-C40011

07/26

Installing 9'x25' concrete 
loading pad, crosswalk, 
concrete sidewalk, and 
pedestrian curb ramp

Intermediate design is in progress. Concept design received on 8/22/25 and distributed to VDOT and County on 8/28/25. Survey 
completed on 07/08/25. NTP sent on 05/15/2025. Task order executed on 05/13/2025. Survey requested on 04/23/2025.

Design

Project Manager/Assignments

05/25 NA NA 12/26

On Hold

PM CPTED:

Tuesday, November 18, 2025 Page 15 of 26



Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bus Stop Improvements

7071 Penderbrook Dr SB @ Green Look 
Ct

$0

$0

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

11/2608/25 01/26 NA NA 10/26

Project Description Monthly Remarks

11/26 TBD 01/27 04/2704/27TBD

Ahangari, SamiraPM TDD:

05/26NA 06/26

TS-000018-027

NA

TS-000018-027-0

124/400-C40011

07/26

Installing 9'x25' concrete 
loading pad, crosswalk, 
concrete sidewalk, and 
pedestrian curb ramp

Intermediate design is in progress. Part of VDOT comments received on 10/02/25. Concept design received on 8/22/25 and 
distributed to VDOT and County on 8/28/25. Survey completed on 07/10/25. NTP sent on 05/15/2025. Task order executed on 
05/13/2025. Survey requested on 04/23/2025.

Design

Project Manager/Assignments

05/25 NA NA 12/26

On Hold

PM CPTED:

Stonecroft Boulevard Widening  Sully 
Police Station

$800,678

$0

Sully
Nguyen, Tan

Kresge, Carol

PM UTL:

PM LAD:

PM UDCD:

NANA 08/05 10/07 NA 01/08

Project Description Monthly Remarks

NA NA NA TBDNANA

Nabavi, SeyedPM TDD:

NANA 04/07

5G25-064-000

NA

009217-0

304/300-C30050

NA

Widen 800 LF of Stonecroft 
Boulevard to 6 lanes from 
Conference Center Drive to 
Westfields Boulevard

Second submission (signature submission) was submitted through PLUS on 8/22/25 and distributed 8/26/25. A meeting with 
the Supervisor office was held on August 7 to discuss the next steps of the project. 

Construction

Project Manager/Assignments

TBD NA NA NA

On Hold

Guarino, MichaelPM CPTED:

Oakwood Road Street Acceptance

$700,000

$500,000

Franconia

Popoola, Larry

PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA NA

Project Description Monthly Remarks

NA TBD TBD TBDTBDTBD

Lee, CalebPM TDD:

NANA NA

2G25-122-000

NA

2G25-122-000-0

304/300-C30050

NA

Improvements to Oakwood Road 
for acceptance to VDOT's 
Secondary Street System.

Posting of Willingness completed 9/6/24. VDOT completed PCE and EQ-112. Initial street acceptance package resubmitted to 
VDOT 3/15/24. Comments received 4/22/24. Utility as-built package submitted 1/27/22. Video pipe inspection report 
submitted to VDOT Permits 8/3/22. Coordination meetings between VDOT and County staff to resolve right-of-way, limited 
access limits, and maintenance issues began January 2023 and are ongoing. Site meeting held on 3/10/23 with VDOT 
Permits, LSB, & FCDOT for surveying proposed right-of-way and limited access limits. Survey completed and plats/exhibits are 
in progress. 

Post-Construction

Project Manager/Assignments

NA NA NA TBD

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Guinea Rd/Bronte Dr

$400,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

08/2512/23 01/24 NA NA NA

Project Description Monthly Remarks

10/24 10/25 11/25 03/2606/2510/25

Madhusudhan, GalappaPM TDD:

09/2406/24 NA

2G40-197-002

NA

2G40-197-002-0

304/300-C30050

NA

Pedestrian and bicycle safety 
improvements to include high 
visibility crosswalks, refuge 
island, ADA ramps, and 
relocation of existing bus stop

TPP ID #23005. Meeting held with VDOT on 10/2/25 to discuss new comments from Traffic Engineering. Consultant 
addressing new comments from VDOT. Responses to VDOT Traffic Engineering Comments sent on 8/15/25. 3rd Final Design 
submitted to VDOT on 5/27/25. Received concurrence from VDOT on 7/28/25; for all comments except for Traffic 
Engineering. Consultant addressing comments from VDOT Traffic Engineering. Schedule adjusted in order to address 
additional VDOT comments. Scheduled to be revised after receiving updated plans from consultant.

Design

Project Manager/Assignments

06/23 NA NA 09/25

On Hold

Askarzadeh, NeginPM CPTED:
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Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imrpv DOT

Georgetown Pike/Great Falls Library

$895,000

$0

Dranesville

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

11/2608/24 05/25 TBD NA 10/26

Project Description Monthly Remarks

11/26 02/27 03/27 09/2709/2701/27

Walsh, ThomasPM TDD:

03/2611/25 01/26

2G40-197-003

NA

2G40-197-003-0

304/300-C30050

02/26

Install pedestrian refuge island, 
RRFBs, associated crosswalks and 
ADA curb ramps at the 
intersection of Georgetown Pike 
and Great Falls Library/Great 
Falls Shopping Center

TPP ID# 23007: Prefinal Design is in progress. Comments received 7/10/25 and are under review. Intermediate design was 
submitted to VDOT on 5/13/25. 

Design

Project Manager/Assignments

10/23 TBD TBD 12/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Kingstowne Village Pkwy/Park Village Dr

$300,000

$0

Franconia

Campbell, Jocelyn

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

03/26NA 09/23 NA NA 11/24

Project Description Monthly Remarks

03/25 NA 09/25 02/2602/26NA

Ahangari, SamiraPM TDD:

05/25NA 06/24

2G40-197-004

NA

2G40-197-004-0

304/300-C30050

06/24

Install pedestrian refuge island, 
ADA ramp, and bus landing pads 

Construction package submitted on 07/28/2025.

Construction

Project Manager/Assignments

06/23 NA NA 08/25

On Hold

Derleth, GavinPM CPTED:

Bicycle/Pedestrian Imprv DOT

Blake Lane at Bushman RRFB

$500,000

$0

Providence
Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

10/25NA 09/23 NA NA 08/25

Project Description Monthly Remarks

10/25 12/25 01/26 05/2605/2612/25

Elahi, SeyedbehnamPM TDD:

05/2509/24 03/25

2G40-197-010

NA

2G40-197-010-0

304/300-C30050

04/25

Install pedestrian refuge, RRFB, 
and associated crosswalks and 
ADA curb ramps at the 
intersection of Blake Lane and 
Bushman Drive

TPP ID #22003. Final construction package sent to UDCD on 11/07/2025. Pavement marking approved 10/09/25. MOT 
Approved 06/04/25. LAD completion memo received on 8/12/25. 1 out of 1 property has been acquired. Project construct 
under the Countywide permit. No nutrient credit affidavit for this project. No utilities relocations are required.

Construction

Project Manager/Assignments

03/23 NA NA 11/25

On Hold

Borkowski, TadPM CPTED:

Bicycle/Pedestrian Imprv DOT

Elm St/Old Dominion Dr Crosswalk

$550,000

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

04/26NA 01/24 NA NA 03/26

Project Description Monthly Remarks

10/25 NA 07/26 10/2604/26NA

Hojatzadeh, MaxPM TDD:

02/2507/24 05/25

2G40-197-017

NA

2G40-197-017-0

304/300-C30050

06/25

Connecting missing sidewalk, 
curb ramps 

Final plans approved. NTP with land Right issue on 6/16/25.  Land right of 0 of 2 properties have been acquired. Additional 
funding provided in 2G40-088-086 and ST-00005-007.  

Land Acquisition

Project Manager/Assignments

02/22 NA NA 05/26

On Hold

Lanigan, John JPM CPTED:

Tuesday, November 18, 2025 Page 17 of 26



Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Haycock Rd/Casemont Dr Crosswalk

$375,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Pandey, DipeshPM TDD:

TBDTBD

2G40-197-022

TBD

2G40-197-022-0

304/300-C30050

TBD

Add curb extension and curb 
ramps with new marked 
crosswalk

Concept design and crosswalk study report are in progress and anticipated to be received in the week of Nov 17.Survey by county 
surveyor in progress and anticipated by the end of this month. 4 properties to be impacted. Schedule will be provided in the next 
status report.

Survey

Project Manager/Assignments

09/25 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

TCP

Idylwood Road and Montview Court

$375,000

$0

Dranesville
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

04/27NA 10/25 TBD NA 02/27

Project Description Monthly Remarks

04/27 TBD 08/27 12/2712/27TBD

Radzikowski, RoderickPM TDD:

07/2603/26 05/26

2G40-197-023

NA

2G40-197-023-0

304/300-C30050

06/26

Add new curb ramps, crosswalks, 
and a pedestrian refuge island at 
the existing marked crosswalk

TPP ID # 23025. Advanced Intermediate design submission distributed to VDOT and County on 10/23/25. Utility 
designation completed on 8/6/25. Land Rights anticipated on 3 Properties. 

Design

Project Manager/Assignments

05/25 TBD TBD 06/27

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Redd Rd/Idylwood Rd Crosswalk

$734,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBD04/25 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Radzikowski, RoderickPM TDD:

TBDTBD TBD

2G40-197-024

NA

2G40-197-024-0

304/300-C30050

TBD

Install crosswalk and improve 
visibility by re-grading 
embankment

TPP ID #23026. Phase II design TO for the final design received on 10/24/25 and is under review. Once TO is executed the 
schedule will be updated.  

Design

Project Manager/Assignments

11/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Huntington Ave/Fenwick Dr Crosswalk

$700,000

$0

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

01/2701/25 06/25 NA NA 12/26

Project Description Monthly Remarks

01/27 NA 03/27 12/2712/27NA

Ahangari, SamiraPM TDD:

05/2610/25 NA

2G40-197-025

NA

2G40-197-025-0

304/300-C30050

06/26

Add signalized crosswalk on west 
leg with curb ramps, push 
buttons, and pedestrian signal 
head as per Huntington Metrorail 
Area Active Transportation Study

Pre-final plan recieved on 10/22/25 and distributed to VDOT and WMATA on 10/23/25. VDOT Intermediate comments 
received on 08/05/25 and distributed to consultant on 08/12/25. Utility designation completed on 05/20/25. Meeting with 
WMATA on 05/23/25. Concept design received on 01/24/25 and distributed on 01/28/25.Survey completed on 12/16/24.

Design

Project Manager/Assignments

11/24 NA NA 09/27

On Hold

Hamidi, AJPM CPTED:

Tuesday, November 18, 2025 Page 18 of 26



Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Eskridge Rd/Merrifield Cinema Drive 
Crosswalk

$525,000

$0

Providence
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

07/2704/25 01/26 TBD NA 06/27

Project Description Monthly Remarks

07/27 NA 09/27 12/2712/27NA

Ahangari, SamiraPM TDD:

09/2604/26 10/26

2G40-197-027

NA

2G40-197-027-0

304/300-C30050

11/26

Shift existing marked crosswalk 
and add pedestrian refuge island

Awaiting for the survey. Amendment #1 to TO#16 executed on 09/23//25 and NTP sent to consultant on 09/30/25. Additional 
survey requested on 9/5/25 and survey notification sent on 9/5/25. Utility designation was completed on 06/10/25. The concept
design was received on 04/10/25, and the survey was completed on 02/13/25. The design task order was executed on 10/31/24, 
and the Notice to Proceed (NTP) was issued to the consultant on 11/04/24. 

Design

Project Manager/Assignments

11/24 TBD TBD 08/27

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Heritage Dr/Commons Dr Crosswalk

$525,000

$0

Braddock
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

08/26NA 05/25 TBD NA 07/26

Project Description Monthly Remarks

08/26 10/26 11/26 04/2704/2710/26

Mason

Pandey, DipeshPM TDD:

02/2608/25 10/25

2G40-197-030

NA

2G40-197-030-0

304/300-C30050

11/25

Add pedestrian refuge island at 
existing marked crosswalk

Project is currently on hold. Scope revision is needed from ACTD for crosswalk across Commons Drive. Scope revision to be 
received from ACTD. 
  

Design

Project Manager/Assignments

10/24 TBD TBD 09/26

On Hold

Omar, HedayatPM CPTED:

Bicycle/Pedestrian Imprv DOT

Magarity Rd/Kennedy Dr Crosswalk

$700,000

$0

Dranesville
Nguyen, Tan

Herider, Jay

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

10/26NA 06/25 NA NA 09/26

Project Description Monthly Remarks

10/26 12/26 12/26 06/2706/2712/26

Providence

Sorensen, JonathanPM TDD:

03/2611/25 01/26

2G40-197-031

NA

2G40-197-031-0

304/300-C30050

02/26

Install pedestrian refuge island 
and relocate bus stops at existing 
marked crosswalk

Pre-final design in progress. Advanced copy submitted on 9/29/2025. Comment review call on 10/2/2025. The project is 
under 2,500 SF and will be constructed under the County-wide permit. No utility impact. 2 Properties. Survey by Consultant.

Design

Project Manager/Assignments

10/24 NA NA 12/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Beulah Rd/Abbotsford Dr Crosswalk

$500,000

$0

Hunter Mill
Nguyen, Tan

Butler, Timothy

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

10/2612/24 03/25 TBD NA 07/26

Project Description Monthly Remarks

10/26 02/27 TBD 08/2708/2701/27

Radzikowski, RoderickPM TDD:

08/2610/25 11/25

2G40-197-032

NA

2G40-197-032-0

304/300-C30050

11/25

Install pedestrian refuge island at 
existing marked crosswalk

Pre-Final Design submission distributed to VDOT and County on 10/31/25. NTP to LAD on 11/05/25. Plats requested from LSD 
on 11/05/25. Land rights anticipated on four properties. Utility designation received on 2/25/25. 

Design

Project Manager/Assignments

09/24 TBD TBD 12/26

On Hold

Curtis, TinaPM CPTED:
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Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Bluemont Way/Library St Crosswalk

$474,000

$0

Hunter Mill

Campbell, Jocelyn

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

05/2602/25 NA NA NA 05/26

Project Description Monthly Remarks

01/26 09/26 10/26 12/2607/2609/26

Bazlamit, Ayad OPM TDD:

10/2505/25 09/25

2G40-197-034

NA

2G40-197-034-0

304/300-C30050

09/25

Relocate existing marked 
crosswalk to east leg, add 
pedestrian refuge island, and 
ADA curb ramps

TPP ID #23036. Received Final design plans 10/27/25 and are under review. Final plat received on 8/28/25. Land right 
anticipated on one property. LAD NTP issued 9/8/25. Title Report was received 10/24/25.

Design

Project Manager/Assignments

09/24 NA NA 08/26

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Graham Rd/Rosemary Ln Crosswalk

$700,000

$0

Providence
Nguyen, Tan

Butler, Timothy

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

05/26NA 03/25 NA NA 04/26

Project Description Monthly Remarks

05/26 06/26 06/26 12/2612/2606/26

Sorensen, JonathanPM TDD:

11/2507/25 09/25

2G40-197-035

NA

2G40-197-035-0

304/300-C30050

10/25

Add pedestrian refuge island at 
existing marked crosswalk

Final design in progress. Plats finalized on 9/3/2025. NTP for LAD on 10/1/2025. The project is under 2,500 SF and will be  
constructed under the County-wide permit. No utility impact. 4 properties. Survey by County.

Land Acquisition

Project Manager/Assignments

10/24 NA NA 05/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Sydenstricker Rd/Arley Dr Crosswalk

$300,000

$0

Springfield
PM UTL:

PM LAD:

PM UDCD:

08/27NA 04/26 TBD TBD 07/27

Project Description Monthly Remarks

08/27 01/28 01/28 05/2805/2812/27

Radzikowski, RoderickPM TDD:

01/2709/26 11/26

2G40-197-036

TBD

2G40-197-036-0

304/300-C30050

11/26

Install Pedestrian Refuge Island, 
update all Pedestrian Ramps at 
the 4 quadrants, and high 
visibility crosswalks

TPP ID # 23038. Intermediate design in progress. Land Rights anticipated on four properties. 

Design

Project Manager/Assignments

TBD TBD 11/27

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Imprv DOT

Westfields Blvd/Walney Rd Crosswalk

$783,000

$0

Sully
PM UTL:

PM LAD:

PM UDCD:

05/2708/25 01/26 TBD NA 04/27

Project Description Monthly Remarks

05/27 NA 10/27 03/2803/28NA

Radzikowski, RoderickPM TDD:

11/2606/26 08/26

2G40-197-037

NA

2G40-197-037-0

304/300-C30050

08/26

Add signalized crosswalk, ADA 
curb ramps, pedestrian push 
buttons and signal heads on 
north and south leg. Add 
pedestrian connection to existing 
SUP

TPP ID #23039. Intermediate design in progress. Utility designation received on 9/30/25. Plans from the developer 
expected in mid of November. Land Rights anticipated on three properties.

Design

Project Manager/Assignments

04/25 TBD TBD 06/27

On Hold

Alexandrow, NikolaiPM CPTED:
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Summary Status Report 

Transportation Design Division 
Nov 2025

 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Centreville Farms Rd/Calamint 
Ct/Twilight Glow Dr Crosswalk

$463,000

$163,000

Sully
PM UTL:

PM LAD:

PM UDCD:

05/2710/25 02/26 NA NA 04/27

Project Description Monthly Remarks

05/27 07/27 08/27 04/2804/2806/27

Elahi, SeyedbehnamPM TDD:

12/2606/26 07/26

2G40-197-038

NA

2G40-197-038-0

304/300-C30050

08/26

Add pedestrian refuge island at 
existing marked crosswalk

TPP ID #23040. Preliminary plan distributed on 10/30 and comments due on 12/10/2025. NTP for the design issued on 
7/7/25. Survey completed by the county 8/21/25.

Design

Project Manager/Assignments

07/25 NA NA 06/27

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leland Rd/Sammie Kay Ln

$650,000

$0

Sully
Nguyen, Tan

Butler, Timothy

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

05/26NA 03/25 NA NA 05/26

Project Description Monthly Remarks

05/26 06/26 06/26 01/2701/2706/26

Sorensen, JonathanPM TDD:

10/2507/25 08/25

2G40-197-039

05/26

2G40-197-039-0

304/300-C30050

09/25

Add pedestrian refuge island at 
existing marked crosswalk

Final design in progress. Plats finalized on 9/3/2025. NTP for LAD on 10/1/2025. The project is under 2,500 SF and will be 
constructed under the County-wide permit. No utility impact. 4 properties. Survey by County.

Land Acquisition

Project Manager/Assignments

10/24 NA NA 06/26

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Imprv DOT

Georgetown Pike/Walker Rd Crosswalk

$1,211,000

$436,000

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Elahi, SeyedbehnamPM TDD:

TBDTBD TBD

2G40-197-050

NA

2G40-197-050-0

304/300-C30050

TBD

Add signalized crosswalks on 
eastern leg of Georgetown Pike 
and northern legs of Walker 
Road intersection

TPP ID #24005. Design task order received on 10/06/2025 and under review. NTP for survey issued on 10/10/2025. Survey 
notification sent on 09/16/25. Survey completion expected in early winter 2026. Schedule will be provided after survey 
completion.

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leesburg Pike/Shreve Rd/Haycock Rd

$1,200,000

$500,000

Dranesville
Nguyen, Tan

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Providence

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-197-051

TBD

2G40-197-051-0

304/300-C30050

02/27

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one 
lane on Haycock Road and 
Shreve Road to reduce crossing 
distance

TPP ID#24006. Intermediate design is in progress.

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

TBD, To Be DeterminedPM CPTED:
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 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Imprv DOT

Cumberland Ave (Amherst Ave - Backlick 
Rd)

$568,000

($132,000)

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Elahi, SeyedbehnamPM TDD:

TBDTBD TBD

2G40-197-054

NA

2G40-197-054-0

304/300-C30050

TBD

Construct active transportation 
connection along north side of 
Cumberland Avenue between 
Amherst Avenue and Backlick 
Road including curb ramps at 
entrance

TPP ID #24009. Survey Notification sent on 10/22/2025. Survey request from county on 10/27/2025. Schedule will be 
provided after survey completion.

Survey

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Spot Roadway Improvements 2014

Old Courthouse Rd./Besley Rd. 
Realignment

$19,500,000

$1,322,777

Hunter Mill
Maisel, Michael

Strayhorne, Robert

McCorkle, Lisa

PM UTL:

PM LAD:

PM UDCD:

03/2312/16 04/19 12/20 NA 05/22

Project Description Monthly Remarks

05/22 09/23 10/23 TBD11/2407/23

Nabavi, SeyedPM TDD:

06/2001/20 12/20

5G25-059-007

NA

5G25-059-007-0

304/300-C30050

12/20

Realign Old Courthouse Road to 
eliminate sharp curve and 
relocate Besley Road intersection 
including new bridge,  bicycle 
lanes, and shared-use path

TPP ID # 35. Construction 45% complete. Construction NTP 2/21/24. The project schedule was revised due to additional 
time taken to acquire environmental permit due to environmental regulation changes and due to longer time taken for 
construction contractor pre-qualification and construction contract approval process.

Construction

Project Manager/Assignments

07/15 04/22 10/23 06/23

On Hold

Aguayo, VanessaPM CPTED:

Pedestrian Improvements 2014

Chain Bridge Rd Walkway (Courthouse 
Rd - Sutton Rd)

$2,750,000

$0

Providence
Maisel, Michael

Herider, Jay

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

05/2402/18 08/18 03/21 NA 12/23

Project Description Monthly Remarks

05/24 06/25 08/25 05/2605/2605/25

El Kaissi, MohamadPM TDD:

03/2409/19 03/23

5G25-060-023

NA

5G25-060-023-0

304/300-C30050

03/23

Construct approximately 1,900 
LF of 5-foot concrete sidewalk on 
south side of Route 123 between 
Courthouse Road and Sutton 
Road 

TPP ID#102. Construction task order NTP to contractor sent 8/18/25. Bids opened 6/12/25. Construction bid RFP 
advertisement scheduled on 5/22/25. Title Sheet signed by DPWES Deputy Director on 5/16/25. Construction package 
submitted to UDCD 3/26/25. Verizon and Cox utility relocation has been completed. 

Construction

Project Manager/Assignments

12/17 06/24 04/25 03/25

On Hold

Askarzadeh, NeginPM CPTED:

Pedestrian Improvements 2014

Little River Tnpk Walkway WB - E of 
Roberts Ave - W of Roberts Ave

$5,750,000

$0

Mason
Pugh, Richard

Monahan, Clyde

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

03/2512/17 11/18 02/21 NA 02/24

Project Description Monthly Remarks

05/21 09/25 11/25 11/2611/2608/25

Hojatzadeh, MaxPM TDD:

08/2006/19 11/20

5G25-060-043

NA

5G25-060-043-0

304/300-C30050

02/24

Construct 1,500 LF of 8-foot wide 
walkway along north side of 
Little River Turnpike to both west 
of and east of Roberts Avenue

TPP ID#205. VDOT permit received. Dominion and Verizon relocations completed. Cox relocation nearing completion, but 
delayed getting electric equipment inspected, which has delayed getting new service from Dominion. Utility Completion 
pushed out to September to allow Dominion to pull poles. Additional funding in 2G40-088-089. Bid opining schedule for 
9/25/25

Utility Relocation

Project Manager/Assignments

11/17 08/24 09/25 04/25

On Hold

Aguayo, VanessaPM CPTED:
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 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Pedestrian Improvements 2014

Little River Tnpk Walkway - Hillbrook 
Dr.- Little River Run Dr

$8,950,000

$0

Mason
Pugh, Richard

Guy, Sarah

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

07/2411/17 07/18 NA NA 07/23

Project Description Monthly Remarks

07/20 02/26 04/26 12/2611/2601/26

Hojatzadeh, MaxPM TDD:

06/2209/20 09/22

5G25-060-044

NA

5G25-060-044-0

304/300-C30050

09/22

Construct 1,550 LF of 9-foot 
wide, curb abutted sidewalk

TPP ID#234. VDOT signal permit and LUP was received on 10/18/24. Utility relocations completed,  Utility 
Completion date pushed out due to late delivery of cable and conflict with Dominion line. Dominion to coordinate 
Streetlight relocation with project retaining wall construction. Final Construction package to UDCD 1/24/2025. . 
TMP plan need to be revised and submit to VDOT to be approved. Additional funding in 2G40-088-090.

Utility Relocation

Project Manager/Assignments

08/17 05/23 07/25 12/25

On Hold

Askarzadeh, NeginPM CPTED:

RMAG Phase II 2014

Dulles Toll Road Eastbound On-
Ramp/Fairfax County Parkway Trail 
(RMAG)

$4,360,000

$1,125,773

Hunter Mill
Pugh, Richard

Campbell, Jocelyn

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

05/26NA 04/24 NA NA 04/26

Project Description Monthly Remarks

05/26 10/26 01/27 01/2801/2809/26

Kebede, MartaPM TDD:

12/2512/24 07/25

5G25-062-010

06/26

5G25-062-010-0

304/300-C30050

09/25

Improve safety at grade crossing 
of Fairfax County Parkway trail at 
Dulles Toll Road eastbound on-
ramp

TPP ID# 189.09 RMAG ID#. Final design is in progress. Land acquisition for 0 of 2 properties acquired. Nutrient credit 
transfer to VDOT will be proceeded once the project moves to construction

Land Acquisition

Project Manager/Assignments

10/23 01/26 01/27 09/26

On Hold

Luo, CaijunPM CPTED:

RMAG Phase II 2014

Bluemont Way - Disc St Ped Br - Reston 
Pkwy

$1,350,000

$0

Hunter Mill
Pugh, Richard

Najeeb, Mohammed

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

12/25NA 11/17 NA NA 08/25

Project Description Monthly Remarks

02/25 01/26 02/26 09/2603/2601/26

Bazlamit, Ayad OPM TDD:

11/2404/19 10/24

5G25-062-011

NA

5G25-062-011-0

304/300-C30050

12/20

Construct approximately 525 LF 
of 10-foot wide asphalt shared-
use path along the south side of 
Bluemont Way 

TPP ID#189.11 RMAG ID#38. All VDOT comments on the 5th Final submission have been addressed except the TE signal 
modification. Submitted TE revised signal modification to VDOT 6/5/25. VDOT TE comments received 7/9/25.  The acquisition 
of land rights for this project has been completed 5/19/25. VDOT’s upcoming project to add flashing yellow arrows (FYA) at 
the intersection must be incorporated into the Bluemont Way SUP plans as existing conditions. This update is required before 
the traffic sheets can be stamped by VDOT for approval. Construction schedule has been updated for the additional land 
acquisition. Verizon manhole top to be adjusted during construction. Cogent fiber relocation coordinated with removal of 
existing retaining wall.

Design

Project Manager/Assignments

11/16 NA NA 12/25

On Hold

Beall, JamesPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Pleasant Valley Rd. Shared Use Path - 
Elklick Run - Dominion Power Lines

$11,800,000

$8,646,023

Sully
Yusufoglu, Eldar

Wilson, Nicole

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

06/2604/18 02/19 08/25 NA 05/26

Project Description Monthly Remarks

11/20 01/27 02/27 08/2811/2111/26

Kebede, MartaPM TDD:

05/2308/21 04/25

ST-000036-013

NA

ST-000036-013-0

304/300-C30050

01/23

Construct approximately 4,650 
LF of 10-foot wide asphalt 
shared-use path along the east 
side of Pleasant Valley Road

TPP ID#162. Final design revision for 5th submission is in progress. Land rights on 1 of 12 properties have been acquired. 
Cox, Verizon, and NOVEC relocation PS&E has been approved in 2023, and will be revised following the 5th Final submittal . 
Nutrient credit transfer to VDOT will be proceeded once the project moves to construction

Land Acquisition

Project Manager/Assignments

01/18 05/26 10/26 10/26

On Hold

Stevens, DanielPM CPTED:
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 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

County-Maintained Pedestrian Imp - 
2014

Westmoreland St. Walkway - Kirby Rd. - 
Lemon Rd.

$5,460,000

$2,794,241

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

04/2501/22 07/22 11/23 NA 03/25

Project Description Monthly Remarks

10/24 08/25 10/25 09/2609/2607/25

Hojatzadeh, MaxPM TDD:

06/2301/23 11/23

ST-000036-015

NA

ST-000036-015-0

304/300-C30050

11/23

Construct walkway on west side 
of Westmoreland Street, 
including shared-use path and 
pedestrian crossings, ADA ramps, 
and revised pavement markings

TPP ID#186. Pre-construction meeting schedule for 9/9/25.  Dominion Energy authorized on 7/18/24 for pole relocation 
coordination during construction. Verizon VA and Cox Communications relocations are completed. Additional funding in 
2G40-088-092.  

Construction

Project Manager/Assignments

07/21 07/24 07/25 06/25

On Hold

Luo, CaijunPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Telegraph Road Walkway Ph II - Pike to 
Wilton

$8,000,000

$7,000,000

Franconia
Yusufoglu, Eldar

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

TBD07/24 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Walsh, ThomasPM TDD:

TBDTBD TBD

ST-000036-017

NA

ST-000036-017-0

304/300-C30050

TBD

Construct approximately 2,200 
LF of concrete sidewalk to fill in 
missing links, including 
crosswalks, curb ramps, retaining 
walls and pedestrian bridge

TPP ID#180.02. Preliminary design closeout is in progress. Online survey results received 6/20/25 and are under review. 

Virtual public information meeting held on 6/5/25. Utilities provided with preliminary plans on 10/4/24 to address potential 

utility conflicts. Schedule to be developed after receiving input from public meeting.

Design

Project Manager/Assignments

04/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

03/2612/23 NA NA NA 02/26

Project Description Monthly Remarks

03/26 NA 05/26 08/2608/26NA

Springfield

Ahangari, SamiraPM TDD:

09/2510/24 11/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

11/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

Revised plat recieved on 11/3/25. Final plan received on 09/25/25 and distributed to VDOT & County. Revised plat requested 
on 09/25/25. Final plan received on 06/02/25 and distributed to VDOT on 06/05/25. Final revised plat received on 05/01/25. 
Coordination with Dominion to provide electric service to RRFB during project construction is underway.

Design

Project Manager/Assignments

07/23 NA NA 04/26

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

Bicycle/Pedestrian Access DOT

Silverbrook Rd/Crosspointe Dr

$500,000

$0

Springfield

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

01/2607/23 06/24 NA NA 12/25

Project Description Monthly Remarks

01/26 04/26 05/26 09/2609/2603/26

Madhusudhan, GalappaPM TDD:

02/2510/24 03/25

ST-000053-006

NA

ST-000053-006-0

304/300-C30050

03/25

Pedestrian safety improvements 
at Silverbrook Road and 
Crosspointe Drive to include 
refuge island and crosswalks

TPP ID #2301.  
Consultant updating cost estimates based on comments made by County. Draft Construction Package is being prepared. Land 
Acquisition Completion Memo received on 9/30/25. Received concurrence from HOA for the LOP proposed by County on 
8/14/25; Draft copy of LOP sent to HOA for their review & approval by Land Acquisition agent on 8/26/25. Request for Letter 
of Permission sent to Property Owner on 7/15/25. Meeting held with Asst. County Attorney and LAQ agents on 6/10/25 to 
discuss the next steps to be taken in the friendly condemnation process. NTP issued for Land Acquisition on 1/9/25. LAD is 
coordinating with property owner for a friendly condemnation. 

Design

Project Manager/Assignments

06/23 NA NA 03/26

On Hold

Curtis, TinaPM CPTED:
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 Project/Sub Project #

 Project Name

 Current TPE ($)

FUT ($)

Design PHASE Dates

Est Comp 
Date

District

Right-of-Way PHASE Dates

Const 
Award

Intermed 
Date

Prelim 
Date

Utility 
Plats

Project 
Plats

Bid Open 
Date

Approved 
Date

Est Comp 
Date

Bid Adv 
Date

Estimated 
Date

Permit Submission

Approved 
Comp

Construction PHASE Dates

Pre-Final 
Date

Final Plan 
Date

VDOT 
Auth

 Focus #

 Fund #

VDOT 
Auth

NTP Date

 Project Status

A/E NTP 
Date

Util NTP 
Date

Util Comp 
Date

Const 
Auth

Bicycle/Pedestrian Access DOT

Vale Rd/Flint Hill Rd Crosswalk

$400,000

$0

Hunter Mill
PM UTL:

PM LAD:

PM UDCD:

11/25NA 12/24 NA NA NA

Project Description Monthly Remarks

11/25 NA 01/26 05/2605/26NA

Hojatzadeh, MaxPM TDD:

08/2505/25 NA

ST-000053-008

NA

ST-000053-008-0

304/300-C30050

NA

Shift existing marked crosswalk 
and add pedestrian refuge island. 
Study potential RRFB

TPP ID# 23042. Final design and response comments submit on 8/11/25. Received comments 9/15/25. Proceed to 
response the comments

Design

Project Manager/Assignments

09/24 NA NA 12/25

On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Access DOT

Lorton Station Blvd/Potomac 
Bend/Harrover Pl Crosswalk

$900,000

$0

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

09/26NA 05/25 NA NA 08/26

Project Description Monthly Remarks

09/26 10/26 10/26 05/2705/2710/26

Sorensen, JonathanPM TDD:

03/2611/25 12/25

ST-000053-010

NA

ST-000053-010-0

304/300-C30050

01/26

Shift existing marked crosswalk 
and add pedestrian refuge island

Pre-final design in progress. Advanced copy submitted on 9/29/2025. Consultant call on 10//2/2025. Received new proposed 
lane configurations on 10/31/2025. The project is under 2,500 SF and will be constructed under the County-wide permit. No 
utility impact. 2 Properties. Survey by Consultant.

Design

Project Manager/Assignments

10/24 NA NA 10/26

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Huntington Ave/Robinson Way 
Crosswalk

$493,000

$0

Mount Vernon
Pugh, Richard

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

07/2602/25 NA NA NA 08/26

Project Description Monthly Remarks

08/25 11/26 11/26 04/2706/2611/26

Bazlamit, Ayad OPM TDD:

11/2504/25 12/25

ST-000053-013

NA

ST-000053-013-0

304/300-C30050

12/25

Add crosswalk on Huntington 
Avenue and Robinson Way, 
pedestrian refuge island, RRFB, 
and connection to service road. 
Remove existing western 
crosswalk

Final design is underway. Plat requested 8/21/25. Land rights anticipated on two properties. Additional utility designations and 
test holes have been completed with UFI late October for Dominion and Verizon relocations. The construction schedule has 
been adjusted to account for unanticipated drainage design changes.

Design

Project Manager/Assignments

10/24 TBD TBD 10/26

On Hold

Hamidi, AJPM CPTED:

Bicycle/Pedestrian Access DOT

Eskridge Rd/District Ave Crosswalk

$575,000

$0

Providence
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

07/2704/25 01/26 TBD NA 06/27

Project Description Monthly Remarks

07/27 NA 09/27 12/2712/27NA

Ahangari, SamiraPM TDD:

09/2604/26 10/26

ST-000053-014

NA

ST-000053-014-0

304/300-C30050

11/26

Relocate existing marked 
crosswalk to south side.  Add 
pedestrian refuge island or RRFB

Awaiting for survey. Amendment #1 to TO#17 executed on 09/23//25 and NTP sent to consultant on 09/30/25. Additional survey 

requested on 9/5/25 and survey notification sent on 9/5/25. Utility designation was completed on 06/10/25. The concept design 
was received on 04/10/25, and the survey was completed on 02/13/25. The design task order was executed on 11/20/24, 
and the NTP was issued to the consultant on 11/20/24. 

Design

Project Manager/Assignments

11/24 TBD TBD 08/27

On Hold

Alexandrow, NikolaiPM CPTED:
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Auth

NTP Date

 Project Status

A/E NTP 
Date
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Date

Util Comp 
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Auth

Bicycle/Pedestrian Access DOT

Guinea Rd/Lakepointe Dr Crosswalk

$324,000

$0

Braddock
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Madhusudhan, GalappaPM TDD:

TBDTBD TBD

ST-000053-015

NA

ST-000053-015-0

304/300-C30050

TBD

Install RRFB TPP ID #23049.  Revised Crosswalk Determination Memo submitted to VDOT on 10/8/25. Survey completed 1/21/25.

Pre-Design

Project Manager/Assignments

10/25 TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:
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