Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Oct 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
02/18 04/19 06/20 06/26 06/27 10/27 10/27 03/23 03/23 01/23 04/23 08/27 TBD 08/26 11/27 12/27 01/28 02/28 03/28 03/30 03/30
. . . Project Manager/Assignments Project Description Monthly Remarks On Hold L]
Cinderbed Bikeway - Cinderbed N , . . .
Rd.Bikeway PMTDD: Kebede, Marta Pedestrian and bicyclist access PE UPC #106143, RW UPC #118128 . TPP ID#122. As of September 26, 2025, the project has been separated into 2 phases.
) improvements along Cinder Bed Phase 1 Southern Segment and Phase 2 Northern Segment. A separate project plans for the two phases are being prepared.
102/500-C50000 Franconia . . .. g .. X s el
PMUTL:  Yusufoglu, Eldar Road from Barry Road to A coordination is in progress, for underground relocation of Dominion Energy, Verizon, and COX utilities, within the WMATA
AA1400137-15-0 Mount Vernon . R . . - . .
AAL400137.15 618,050,000 PMLAD: Monahan, Clyde Newington Road including two properties. Utility NTP schedule will be revised.
T PM UDCD: Engida, Samuel pedestrian bridges
$7,465,864 i
PM CPTED: Lilley, Ronald
Land Acquisition
02/18 08/18 03/19 08/20 07/22 02/22 08/23 05/21 NA 04/22 NA NA 04/22 03/24 01/24 12/23 01/24 02/24 04/24 12/23 08/25
Van Dorn St. Pedestrian and Bike Project Manager/Assignments Project Description Monthly Remarks On Hold L]
Improveme;‘ts_ Oakwood Rd. to PMTDD:  Bazlamit, Ayad O Construct approximately 2,000 UPC #109607. TPP ID# 182. Construction substantially completed 9/4/25. The facility will be maintained by VDOT.
Alexandria linear feet of 8-10 foot wide Project is federally funded and nutrient credit was purchased by the County. Nutrient credit transfer package is being
102/500-C50000 Franconia MUTL:  Push Richard walkway along e?St side if 5°”dth prepared.
: ugh, Richar
AA1400141-16-0 g Van Dorn Street .rom. Oa. W00
PMLAD:  Guy, Sarah Road to Alexandria City Line
AA1400141-16 $3,852,500
50 PM UDCD: Engida, Samuel
PM CPTED: Luo, Caijun
Construction
03/23 06/24 07/25 10/25 11/26 03/27 03/27 12/25 TBD 04/26 04/26 01/27 TBD TBD 05/27 05/27 06/27 07/27 09/27 07/28 07/28
onHold [

Bush Hill Elementary School SRTS

102/500-C50000 Franconia

SRTS-163

AA1400163-23 $3,671,468
$2,334,468

Design

Commerce Street

Commerce Street Crosswalk

124/400-C40011 Franconia

2G40-181-000-0

2G40-181-000 $350,000
$75,000

Design

Monday, October 20, 2025

Project Manager/Assignments

PMTDD: Elahi, Seyedbehnam
PM UTL:  Pugh, Richard

PM LAD:  Herider, Jay

PM UDCD: Samiyi, Bijan

PM CPTED: Curtis, Tina

08/22

Project Manager/Assignments

NA NA 08/25

PMTDD: Ahangari, Samira
PM UTL:
PM LAD: DeSena, Tajera

PM UDCD: Rueangvivatanakij, Prutha
PM CPTED: Luo, Caijun

Project Description

Nine hundred linear feet of
sidewalk from Ninian Avenue to
Larno Drive

06/26 06/27 06/27

Project Description

Pedestrian infrastructure
improvements along Commerce
Street between Old Keene Mill
Road and Amherst Avenue

Monthly Remarks

UPC #121567. Pre Final design is in progress. Approved PCE received on 9/23/25. Revised Appendix A received on 2/04/25.
PE authorization received on 1/25/23. 0 out of 8 properties are required. Nutrient credit required for this project. Washington
Gas to relocate about 900' 4" gas main and 14 services. Fairfax Water relocate 5 water meter boxes. A couple Dominion and
Cox services to be relocated.

NA NA 08/27 02/28 02/28

On Hold D

09/26 NA NA 10/26 02/27 NA NA NA 05/27

Monthly Remarks
Final plan is in progress. VDOT & County comments of prefinal plan sent to consultant on 09/23/25. Pre final design

received on 08/08/25 and distributed to VDOT on 08/12/25. NTP issued on 06/18/25. The amendment to the design task
order approved on 06/13/25. The revised scope includes reducing the crossing distance and installing a Rectangular Rapid
Flashing Beacon (RRFB) to accommodate the turning radius of large trucks.
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Oct 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

02864 North Kings Hwy SB @ Fort Dr 11/23 NA 05/24 NA 10/24 10/25 10/25 11/24 NA NA 12/24 08/25 NA NA NA 09/25 NA NA 03/26 11/26 08/26
On Hold []

Bus Stop Improvements

124/400-€C40011 Franconia

4YP202-02864

TS-000014-049 $0
S0

Construction

5000177 Old Keene Mill Rd WB @ Bland
St

Bus Stop Improvements

124/400-C40011 Franconia

4YP202-5000177

TS-000014-047 $300,000
$300,000

Land Acquisition

1175 Harrison Lane SB at Bedrock Road

Bus Stop Improvements

124/400-C40011 Franconia

TS-000014-050-0

TS-000014-050 S0
$0

Design

Oakwood Road Street Acceptance

304/300-C30050 Franconia

2G25-122-000-0

2G25-122-000 $700,000
$500,000

Post-Construction

Monday, October 20, 2025

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:  Campbell, Jocelyn
PM UDCD: Carlin, Craig

PM CPTED:

Ahangari, Samira

01/23 06/23 09/23 NA

Project Manager/Assignments

PM TDD: Madhusudhan, Galappa
PM UTL:
PM LAD:  Campbell, Jocelyn
PM UDCD:
PM CPTED:
05/25 07/25 09/25 NA

Project Manager/Assignments

PMTDD: Ahangari, Samira

PM UTL:  Nguyen, Tan

PM LAD: Mohammed, Nazaneen

PM UDCD: Rueangvivatanakij, Prutha
PM CPTED:

NA NA NA NA

Project Manager/Assignments
PM TDD: Lee, Caleb

PM UTL:

PM LAD:

PM UDCD: Popoola, Larry

PM CPTED:

Project Description
9'x25' concrete loading pad with
bench and trash can

03/24 09/24 11/25 06/24
Project Description

Loading pad with shelter, bench,

trash can and sidewalk along

with associated retaining wall

and grading work.

05/26 05/27 05/27 07/27
Project Description
8'x25' concrete loading pad with

bench and trash can

NA NA NA NA
Project Description

Improvements to Oakwood Road

for acceptance to VDOT's

Secondary Street System.

Monthly Remarks

Final construction package submitted on 09/30/25.LAD completion memo received on 8/19/25. VDOT noted two adjacent
conflict projects. LOP Signed by owner on 08/07/25. LAD NTP issued on 12/04/24. Land rights on 0 of 1 property have been
acquired. Final plat received on 11/27/24.Proceeding with the Letter of Permission.

NA NA NA 01/26 02/26 05/25 05/26

On Hold []

NA NA 06/24 10/25 12/25 01/26

Monthly Remarks
Consultant addressing comments received from VDOT on 8/25/25; for plans submitted earlier due to design changes made on plans to

address safety concerns raised by property owner. Land Acquisition is in progress. Responses along with some design changes sent to VDOT
based on property owners' concerns on 7/24/25. LAD NTP 6/24/24. Updated final plat received 6/24/24. Land rights on 0 of 2 property have
been acquired. LAD is coordinating with the property owner to get the offer package signed. Schedule adjusted due to design changes made

on plans in order to address concerns raised by property owner leading to additional time required to design from consultant & review time
required by VDOT leading to subsequent delay in getting property rights from the owner.

TBD TBD TBD TBD TBD NA NA 08/28 02/29

On Hold []

08/27 04/28 07/28 02/29

Monthly Remarks
Final design is in progress. Intermediate comments sent to consultant on 10/07/25. Utility designation completed on 10/02/2025.
Intermediate design received on 9/5/25. The survey was completed on 06/11/25. The NTP was sent to the consultant on 05/08/25,
and the design task order was executed on 04/28/25. A site visit with the consultant took place on 03/13/25, and the survey was
requested on 04/08/25.

NA NA NA TBD TBD TBD TBD TBD TBD

On Hold []

NA NA NA NA

Monthly Remarks

Posting of Willingness completed 9/6/24. VDOT completed PCE and EQ-112. Initial street acceptance package resubmitted to
VDOT 3/15/24. Comments received 4/22/24. Utility as-built package submitted 1/27/22. Video pipe inspection report
submitted to VDOT Permits 8/3/22. Coordination meetings between VDOT and County staff to resolve right-of-way, limited
access limits, and maintenance issues began January 2023 and are ongoing. Site meeting held on 3/10/23 with VDOT
Permits, LSB, & FCDOT for surveying proposed right-of-way and limited access limits. Survey completed and plats/exhibits are
in progress.
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Transportation Design Division
Summary Status - District Report

Project Name
Fund # District Design PHASE Dates Oct 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
Kingstowne Village Pkwy/Park Village Dr 06/23 NA 09/23 NA 05/25 03/25 03/26 06/24 NA NA 06/24 11/24 NA NA NA 08/25 NA NA 09/25 02/26 02/26
. X Project Manager/Assignments Project Description Monthly Remarks onHold []
Bicycle/Pedestrian Imprv DOT - 3 " . N .
) PMTDD: Ahangari, Samira Install pedestrian refuge island, Construction package submitted on 07/28/2025.
304/300-C30050 Franconia .
PM UTL: ADA ramp, and bus landing pads
2G40-197-004-0
PM LAD:  Campbell, Jocelyn
2G40-197-004 $300,000
50 PM UDCD: Ander, Haroon
PM CPTED: Derleth, Gavin
Construction
Kingstowne Village Pkwy/Cross Gate Ln 06/23 NA 11/23 NA 07/24 05/25 02/25 07/24 NA NA 07/24 01/25 NA NA NA 04/25 NA NA 06/25 03/26 10/25
Bicycle/Pedestrian Imrpy DOT Project Manager/Assignments Project Description Monthly Remarks onHold []
304/300-C30050 Eranconia PMTDD: Ahangari, Samira Install pedestrian refuge on Construction substantially completed on 10/01/25. Final construction package submitted on 04/02/25. The countywide permit
PM UTL: eastbound approach of submitted on 02/26/25. VDOT approved the lane reduction option. LAD was completed on 1/13/25, and VDOT comments
2G40-197-005-0 PMLAD:  Campbell, Jocelyn Kingstowne Village Parkway and were closed on 1/16/25.
2G40-197-005 $475,000 PM UDCD: Walelign, Mahlet Cross Gate Lane and relocate and
0 ’ i
3 PM CPTED: Curtis, Tina improve bus stop
Construction
Telegraph Road Walkway Ph Il - Pike to 04/24 07/24 TBD TBD TBD TBD TBD TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD
Wilton
County-Maintained Pedestrian Imp Project Manager/Assignments Project Description Monthly Remarks OnHold ]
2014 PMTDD: Walsh, Thomas Construct approximately 2,200 TPP ID#180.02. Preliminary design closeout is in progress. Online survey results received 6/20/25 and are under review.
304/300-C30050 Franconia LF of concrete sidewalk to fill in Virtual public information meeting held on 6/5/25. Utilities provided with preliminary plans on 10/4/24 to address potential
$T-000036.017-0 PMUTL:  Yusufogluy, Eldar missing links, including utility conflicts. Schedule to be developed after receiving input from public meeting.
PM LAD:  Butler, Timothy crosswalks, curb ramps, retaining
$T-000036-017 $8,000,000 PM UDCD: walls and pedestrian bridge
$7,000,000 . .
PM CPTED: Alexandrow, Nikolai
Design
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Monday, October 20, 2025




