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Cinderbed Bikeway - Cinderbed 
Rd.Bikeway

$18,050,000

$7,465,864

Franconia
Yusufoglu, Eldar

Monahan, Clyde

Engida, Samuel

PM UTL:

PM LAD:

PM UDCD:

10/2704/19 06/20 03/23 01/23 08/27

Project Description Monthly Remarks

10/27 02/28 03/28 03/3003/3001/28

Mount Vernon

Kebede, MartaPM TDD:

06/2706/26 03/23

AA1400137-15

11/27

AA1400137-15-0

102/500-C50000

04/23

Pedestrian and bicyclist access 
improvements along Cinder Bed 
Road from Barry Road to 
Newington Road including two 
pedestrian bridges

PE UPC #106143, RW UPC #118128 . TPP ID#122. As of September 26, 2025, the project has been separated into 2 phases. 
Phase 1 Southern Segment and Phase 2 Northern Segment. A separate project plans for the two phases are being prepared. 
A coordination is in progress, for underground relocation of Dominion Energy, Verizon, and COX utilities, within the WMATA 
properties. Utility NTP schedule will be revised. 

Land Acquisition

Project Manager/Assignments

02/18 TBD 08/26 12/27

On Hold

Lilley, RonaldPM CPTED:

Mason Neck Trail N

$9,250,000

$7,974,200

Mount Vernon
Maisel, MichaelPM UTL:

PM LAD:

PM UDCD:

12/2707/24 10/25 10/26 12/26 10/27

Project Description Monthly Remarks

12/27 09/28 11/28 05/3005/3008/28

Madhusudhan, GalappaPM TDD:

12/2604/26 08/26

AA1400165-23

05/28

AA1400165-23-0

102/500-C50000

01/27

Construct 10-foot SUP along 
Gunston Road from Pohick Bay 
Golf Course to Julia Taft Way 
with ADA ramps, crosswalks, 
retaining wall, major drainage 
and grading work

UPC #122888. TPP ID #206. Intermediate Design is in progress. Meeting held with consultant on 9/29/25 to discuss the new SWM approach and also to 

address the impacts of design to Cultural Resources area and other Utilities. Environmental consultant coordinating with VDHR based on revised SUP alignment 

submitted on 10/6/25. NTP issued to design consultant on 5/20/25.Supplemental Survey received from LSB on 6/4/25. NEPA document and supporting 

documentation is underway concurrent with intermediate design. VDOT PE Authorization was on 1/22/24. Citizens Information Meeting held on 10/23/24.

Design

Project Manager/Assignments

03/22 10/27 10/28 07/28

On Hold

Stevens, DanielPM CPTED:

Pohick Road Sidewalk (Rt 1 to I-95)

Pedestrian Access Improvements

$13,541,768

$12,614,368

Mount Vernon
Nguyen, Tan

Butler, Timothy

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

AA1400171-25

TBD

AA1400171-25-0

102/500-C50000

TBD

Pohick Road from Route 1 to 
I-95. Pedestrian Improvements. 
Install missing links, improve 
existing pedestrian facilities, and 
provide 8-10 foot SUP on both 
sides of Pohick Road from 
Aspenpark Road to Lagrange 
Street

UPC# 126327 TPP ID#57  Design task order contract is being executed. Survey anticipated September 2025. The project 
schedule will be finalized once the design contract is executed and the survey is completed. 

Pre-Design

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Luo, CaijunPM CPTED:

Giles Run & Laurel Hill

Giles Run & Laurel Hill

$5,200,000

$1,350,000

Mount Vernon
Pugh, Richard

Najeeb, Mohammed

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

08/25NA 08/18 NA NA 02/22

Project Description Monthly Remarks

04/20 11/25 11/25 04/2710/2110/25

Kebede, MartaPM TDD:

03/2511/19 08/21

2G40-067-000

NA

2G40-067-000-0

124/400-C40011

08/21

Improve existing park access 
road and construct 1,500 LF of 8-
foot asphalt trail between Lorton 
Road and the Laurel Hill Adaptive 
Reuse Development

VDOT land use permit received 10/10/25. Construction Authorization received 9/24/25. Nutrient credit transfer to VDOT will 
be proceeded once the project moves to construction. Street Light installation will be coordinated with Dominion Energy 
during the project construction. 

Design

Project Manager/Assignments

12/17 NA NA 09/25

On Hold

Borkowski, TadPM CPTED:
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Six Year Plan HB2313 Local Spot 
Improvements

Terminal Rd LTL at Rt 286

$4,350,000

$0

Mount Vernon
Maisel, Michael

Alcon, Kelly

Walelign, Mahlet

PM UTL:

PM LAD:

PM UDCD:

02/2309/19 02/20 07/21 NA 08/22

Project Description Monthly Remarks

05/22 10/23 12/23 03/2608/2409/23

Hojatzadeh, MaxPM TDD:

07/2112/20 07/21

2G40-087-020

NA

2G40-087-020-0

124/400-C40013

08/21

Addition of left turn lane on 
eastbound Terminal Road at the 
intersection of Fairfax County 
Parkway

TPP ID#027.03. Construction 90% complete.  The existing pole and mast arm have been replaced, and the mill 
and overlay and pavement marking has been completed. The 49' mast arm was released for production on 
August 11, 2025, and we are currently waiting on the estimated time of arrival. Projecting March 2026 as the 
substantial completion date.

Construction

Project Manager/Assignments

05/19 06/22 02/24 08/23

On Hold

Alexandrow, NikolaiPM CPTED:

Bus Stop Improvements

00575 Buckman Rd EB @ Russell Rd

$0

$0

Mount Vernon

Mohammed, Nazaneen

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

05/26NA 07/24 NA NA 04/26

Project Description Monthly Remarks

05/26 08/26 09/26 01/2701/2707/26

Walsh, ThomasPM TDD:

05/2512/24 08/25

TS-000016-059

NA

4YP202-00575

124/400-C40011

07/25

Loading pad with bench and 
trash can

Land rights on 0 of 1 property have been acquired. NTP to LAD submitted on 7/31/25. Signed plat received from LSB on 
7/25/25. Draft plat received from LSB on 7/3/25 and is under review. Plat preparation request submitted to Land Survey 
Branch on 6/12/25. UDCD and LAD clearance has been received on 5/15/25. Final Plans submitted to LAD and UDCD for final 
review on 5/8/25.

Land Acquisition

Project Manager/Assignments

11/23 NA NA 06/26

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Huntington Ave/Fenwick Dr Crosswalk

$700,000

$0

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

05/2701/25 06/25 TBD NA 06/27

Project Description Monthly Remarks

05/27 NA 12/27 03/2803/28NA

Ahangari, SamiraPM TDD:

05/2601/26 08/26

2G40-197-025

NA

2G40-197-025-0

304/300-C30050

09/26

Add signalized crosswalk on west 
leg with curb ramps, push 
buttons, and pedestrian signal 
head as per Huntington Metrorail 
Area Active Transportation Study

Pre-final plan is in progress. VDOT Intermediate comments received on 08/05/25 and distributed to consultant on 08/12/25. 
Utility designation completed on 05/20/25. Meeting with WMATA on 05/23/25. Concept design received on 01/24/25 and 
distributed on 01/28/25.Survey completed on 12/16/24.

Design

Project Manager/Assignments

11/24 TBD TBD 09/27

On Hold

Hamidi, AJPM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

10/2512/23 NA TBD NA 01/26

Project Description Monthly Remarks

10/25 NA 04/26 06/2606/26NA

Springfield

Ahangari, SamiraPM TDD:

06/2510/24 05/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

10/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

Final plan received on 09/25/25 and distributed to VDOT & County. Revised plat requested on 09/25/25. Final plan received 
on 06/02/25 and distributed to VDOT on 06/05/25. Final revised plat received on 05/01/25. Coordination with Dominion to 
provide electric service to RRFB during project construction is underway.

Design

Project Manager/Assignments

07/23 TBD TBD 02/26

On Hold

Rauof Hassanzadeh, BehnPM CPTED:
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Bicycle/Pedestrian Access DOT

Lorton Station Blvd/Potomac 
Bend/Harrover Pl Crosswalk

$900,000

$0

Mount Vernon
Nguyen, Tan

Najeeb, Mohammed

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

09/26NA 05/25 NA NA 08/26

Project Description Monthly Remarks

09/26 10/26 10/26 05/2705/2710/26

Sorensen, JonathanPM TDD:

03/2610/25 12/25

ST-000053-010

NA

ST-000053-010-0

304/300-C30050

01/26

Shift existing marked crosswalk 
and add pedestrian refuge island

Pre-final design in progress. Advanced copy submitted on 9/29/2025. Consultant call on 10//2/2025. The project is under 
2,500 SF and will be constructed under the County-wide permit. No utility impact. 2 Properties. Survey by Consultant.

Design

Project Manager/Assignments

10/24 NA NA 10/26

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Huntington Ave/Robinson Way 
Crosswalk

$493,000

$0

Mount Vernon
Pugh, Richard

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

07/2602/25 NA NA NA 08/26

Project Description Monthly Remarks

08/25 11/26 11/26 04/2706/2611/26

Bazlamit, Ayad OPM TDD:

11/2504/25 12/25

ST-000053-013

NA

ST-000053-013-0

304/300-C30050

12/25

Add crosswalk on Huntington 
Avenue and Robinson Way, 
pedestrian refuge island, RRFB, 
and connection to service road. 
Remove existing western 
crosswalk

Final design is underway. Plat requested 8/21/25. Land rights anticipated on two properties. Additional utility designations and 
test holes have been completed with UFI late October for Dominion and Verizon relocations. The construction schedule has 
been adjusted to account for unanticipated drainage design changes.

Design

Project Manager/Assignments

10/24 TBD TBD 10/26

On Hold

Hamidi, AJPM CPTED:
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