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Burke Rd - Burke Village II Street 
Acceptance

$10,000

$10,000

Springfield
PM UTL:

PM LAD:

PM UDCD:

NANA NA NA NA NA

Project Description Monthly Remarks

NA NA NA NANA

Braddock

Lee, CalebPM TDD:

NANA NA

2G40-010-001

2G40-010-001-0

124/400-C40011

NA

Street Acceptance and 
abandonment for old Burke Rd 
alignment.

Coordination work on going. Project initiation meeting held on 9/12/25.

Post-Construction

Project Manager/Assignments

NA NA NA NA

On Hold

PM CPTED:

VRE Rolling Road Station Parking Lot 
Expansion

$4,950,000

$1,050,000

Springfield
Yusufoglu, Eldar

Mohammed, Nazaneen

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

08/25NA 03/19 NA NA 06/25

Project Description Monthly Remarks

06/21 12/25 02/26 08/2606/2611/25

Hojatzadeh, MaxPM TDD:

03/2310/20 08/22

2G40-055-000

NA

2G40-055-000-A-0

124/400-C40011

10/22

Surface parking lot expansion TPP ID#358. VDOT approved the design 8/28/24. Land rights completed. LDS approved the plan on 9/18/25.  
Dominion Energy to finalize their plan and estimate.  Update Railroad agreement submit for review and 
comments on 4/30/25. Recently Norfolk Sothern informed us the Norfolk Sothern line sold to Virginia Passenger 
Rail Authority (VPRA).  This means the agreements will need to be coordinate through VPRA.  Schedule will be 
update.  Apply for VDOT Permit on 8/23/25.   

`

Design

Project Manager/Assignments

08/18 03/21 08/22 10/25

On Hold

Abifadel, GibranPM CPTED:

Shirley Gate Road

$42,500,000

$26,000,000

Braddock
Maisel, Michael

Monahan, Clyde

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

06/2704/22 07/24 12/25 05/26 03/27

Project Description Monthly Remarks

08/25 01/28 04/28 12/2912/2812/27

Springfield

Marsh, DennisPM TDD:

01/2607/25 11/25

2G40-079-000

10/27

2G40-079-000-0

124/400-C40013

05/26

Interim two-lane road 
construction from Braddock 
Road to Fairfax County Parkway, 
including active transportation 
facilities and access to future 
Patriot Park East

Revenue sharing project number AA1400170-25 UPC#125754 effective 4/05/25. 2nd Prefinal plans in progress. 

17 properties affected. plats requested 8/4/25. Preparing for a public hearing in February. Utility coordination with NOVEC, 

Verizon, Cox, Fairfax Water (42" and 24" relocations) and Colonial Pipeline (No Objections Letter) ongoing. WGL issued no-

conflict letter. Dominion Transmission encroachment agreement sent 1/28/25. 

Design

Project Manager/Assignments

12/22 04/27 02/28 11/27

On Hold

Curtis, TinaPM CPTED:

Six Year Plan HB2313 Local Spot 
Improvements

Burke Rd. Realignment - Aplomado Dr.to 
Parakeet Dr

$9,000,000

$0

Springfield
Nguyen, Tan

Najeeb, Mohammed

Cutler, Tom

PM UTL:

PM LAD:

PM UDCD:

12/2401/17 05/17 11/19 NA 07/24

Project Description Monthly Remarks

08/22 08/25 10/25 09/2612/2406/25

Marsh, DennisPM TDD:

08/2402/18 09/19

2G40-087-003

NA

2G40-087-003-0

124/400-C40013

12/19

Realign Burke Road to eliminate 
hazardous curve and upgrade 
storm drainage facilities at 
stream crossing to minimize 
flooding

TPP ID#23.  Bid Advertisement on 6/30/25. Bid Open 8/19/25.  NIP in progress. Dominion relocation complete. Cox and 
Verizon relocation work to finish in October.

Bid Advertisement

Project Manager/Assignments

12/16 08/24 10/25 04/25

On Hold

Luo, CaijunPM CPTED:
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Rt.28 Widening (PWC L to Rt.29) NVTA-70

$77,400,000

($701,889)

Sully
Maisel, Michael

Cate, Dennis

PM UTL:

PM LAD:

PM UDCD:

TBD12/18 TBD TBD TBD TBD

Project Description Monthly Remarks

TBD 03/20 05/20 10/2405/2309/19

Springfield

Bazlamit, Ayad OPM TDD:

TBDNA TBD

2G40-100-000

09/19

2G40-100-000-0

124/400-C40017

TBD

Widen Route 28 from 4 lanes to 
6 lanes from Prince William 
County line to Route 29

UPC #108720. TPP ID# 062. Substantially Construction is complete. The contractor is working on issues for permit 
release. Permit release is pending VDOT approval of the traffic signals.

Post-Construction

Project Manager/Assignments

01/16 TBD TBD 09/19

On Hold

Stevens, DanielPM CPTED:

Lee Chapel Road Improvements

$9,000,000

$4,000,000

Springfield
Nguyen, Tan

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

TBD11/24 10/25 TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Pandey, DipeshPM TDD:

TBD03/26 TBD

2G40-206-000

NA

2G40-206-000-0

124/400-C40011

TBD

Lower Lee Chapel Road by 
removing two hills 

Intermediate design in progress and anticipated by the end of October, addressing environmental and stormwater design 
issues. Geotechnical report received on 9/29/2025 and initial review comments sent to HDR on 10/01/2025. Allowance 
release request for presence/absence surveys for two federally listed species (bat survey and Small Whorled Pogania Survey) 
received on 10/06/2025 and executed on 10/08/2025. Potential impact on five properties, including FCPA. Remaining 
schedule to be updated after coordination with utility section upon receipt of the intermediate design plan.

Design

Project Manager/Assignments

02/24 TBD TBD TBD

On Hold

PM CPTED:

Bicycle/Pedestrian Imprv DOT

Sydenstricker Rd/Arley Dr Crosswalk

$300,000

$0

Springfield
PM UTL:

PM LAD:

PM UDCD:

08/27NA 04/26 TBD TBD 07/27

Project Description Monthly Remarks

08/27 01/28 01/28 05/2805/2812/27

Radzikowski, RoderickPM TDD:

01/2709/26 11/26

2G40-197-036

TBD

2G40-197-036-0

304/300-C30050

11/26

Install Pedestrian Refuge Island, 
update all Pedestrian Ramps at 
the 4 quadrants, and high 
visibility crosswalks

TPP ID # 23038. Survey notification letters sent on 5/28/25. Survey requested on 5/28/25. Design task executed on 9/29/25. 
NTP sent 10/7/25. Survey topo completed on 10/8/25. Schedule executed on 10/15/25.

Design

Project Manager/Assignments

TBD TBD 11/27

On Hold

Luo, CaijunPM CPTED:

Bicycle/Pedestrian Access DOT

Hooes Rd/South Run Stream Valley Trail

$375,000

$0

Mount Vernon
Pugh, Richard

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

10/2512/23 NA TBD NA 01/26

Project Description Monthly Remarks

10/25 NA 04/26 06/2606/26NA

Springfield

Ahangari, SamiraPM TDD:

06/2510/24 05/25

ST-000053-005

NA

ST-000053-005-0

304/300-C30050

10/25

Pedestrian safety improvements 
including two passive detection 
RRFB's and No-Parking signs

Final plan received on 09/25/25 and distributed to VDOT & County. Revised plat requested on 09/25/25. Final plan received 
on 06/02/25 and distributed to VDOT on 06/05/25. Final revised plat received on 05/01/25. Coordination with Dominion to 
provide electric service to RRFB during project construction is underway.

Design

Project Manager/Assignments

07/23 TBD TBD 02/26

On Hold

Rauof Hassanzadeh, BehnPM CPTED:
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Bicycle/Pedestrian Access DOT

Silverbrook Rd/Crosspointe Dr

$500,000

$0

Springfield

Butler, Timothy

PM UTL:

PM LAD:

PM UDCD:

01/2607/23 06/24 NA NA 12/25

Project Description Monthly Remarks

01/26 04/26 05/26 09/2609/2603/26

Madhusudhan, GalappaPM TDD:

02/2510/24 03/25

ST-000053-006

NA

ST-000053-006-0

304/300-C30050

03/25

Pedestrian safety improvements 
at Silverbrook Road and 
Crosspointe Drive to include 
refuge island and crosswalks

TPP ID #2301. Land Acquisition Completion Memo received on 9/30/25. Received concurrence from HOA for the LOP 
proposed by County on 8/14/25; Draft copy of LOP sent to HOA for their review & approval by Land Acquisition agent on 
8/26/25. Request for Letter of Permission sent to Property Owner on 7/15/25. Meeting held with Asst. County Attorney and 
LAQ agents on 6/10/25 to discuss the next steps to be taken in the friendly condemnation process. NTP issued for Land 
Acquisition on 1/9/25. LAD is coordinating with property owner for a friendly condemnation. 

Construction

Project Manager/Assignments

06/23 NA NA 03/26

On Hold

Curtis, TinaPM CPTED:
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