Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Sep 2025
Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates
Focus # Current TPE ($) | A/E NTP Prelim |Intermed | Pre-Final |Final Plan |Approved |Estimated | Project Utility VvDOT NTP Date | Est Comp | Util NTP |Util Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp
Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date
12/22 04/22 07/24 07/25 01/26 08/25 06/27 11/25 12/25 02/26 03/26 11/26 11/26 09/27 10/27 11/27 12/27 01/28 04/28 12/28 12/29
Shirley Gate Road Project Manager/Assignments Pro'e:ct Description Monthly Remark.s ] ] _ On Hold L]
124/400-C40013 Braddock PMTDD:  Marsh, Dennis Interim tvyo-lane road Revgnue sharing pro;ecF number AA:I:400170-25 UPC#125754 effectlvg '4/ 05/ 25. P'reflne?I plans commepts
5640.075-000-0 Springheld PMUTL:  Maisel, Michael constructhn from Braddock rec_elved and are under review. _17 prope_rtles affec_ted. plats requgsted 8/4/25. Utility coordination with NOVEC, Verizon, Cox,
PMLAD:  Monahan, Clyde Road to Fairfax County Parkway, Farifax Water and Colonial Pipeline ongoing. WGL issued no-conflict letter.
2G40-079-000 $42,500,000 PM UDCD: Fasceski. Jeff including active transportation
$26,000,000 ' facilities and access to future

Design

Backlick Road and Industrial Road

Six Year Plan HB2313 Local Spot
Improvements

124/400-C40013 Mason

2G40-087-010-0 Braddock

2G40-087-010 $7,000,000
S0

Land Acquisition

7619 Route 29 WB at Waples Mills Rd

124/400-C40011 Braddock

TS-000011-038-0

TS-000011-038 S0
$0

Design

7620 Route 29 EB at Shirley Gate Rd

124/400-C40011 Braddock

T5-000011-039-0

TS-000011-039 $0
$0

Design

Tuesday, September 23, 2025

PM CPTED: Curtis, Tina

04/19 12/19 08/20

Project Manager/Assignments

06/22

PM TDD: Nabauvi, Seyed
PM UTL:  Yusufoglu, Eldar
PM LAD:  Herider, Jay

PM UDCD: Fasceski, Jeff
PM CPTED: Alexandrow, Nikolai

04/25 NA 07/25

Project Manager/Assignments

PMTDD: Hojatzadeh, Max
PM UTL:
PM LAD:
PM UDCD: Carlin, Craig
PM CPTED:
04/25 NA 06/25

Project Manager/Assignments
PMTDD: Hojatzadeh, Max

PM UTL:

PM LAD:

PM UDCD: Carlin, Craig

PM CPTED:

Patriot Park East

11/23 03/23 07/25

Project Description
Construct a left turn lane on

Backlick Road, including
pedestrian improvements along

northbound side of Backlick Road

between Hechinger Drive and
Industrial Road

NA 09/25 10/25 10/25
Project Description

Install Bus Stop Loading Pad

NA 09/25 10/25 10/25
Project Description

Install Bus Stop Loading Pad

04/23 NA NA 04/23 06/25

Monthly Remarks

NA

NA

NA

08/25 09/25 10/25 01/26 12/24 06/27

On Hold []

TPP ID# 21 & 91 VDOT signal permit is pending. VDOT LUP received on 06/27/25. Draft construction Package sent to
UDCD on 06/25/25. LAD completion memo received on 06/03/25.

NA NA NA NA NA

Monthly Remarks

NA

NA

TBD

TBD NA NA TBD TBD TBD

On Hold []

Final plan and comments response submit to UDCD on 8/29/25. Construction will be on hold due to site developments

NA NA NA NA NA

Monthly Remarks

Final plan and response comments submit on 9/2/25.

NA

NA

TBD

11/25 NA NA 12/25 03/26 03/26

On Hold []
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Project Name

Transportation Design Division
Summary Status - District Report

Fund # District Design PHASE Dates Sep 2025

Project/Sub Project # Permit Submission Right-of-Way PHASE Dates Construction PHASE Dates

Focus # Current TPE ($) | A/E NTP Prelim Intermed | Pre-Final | Final Plan |Approved |Estimated | Project Utility VDOT NTP Date | Est Comp | Util NTP JUtil Comp | VDOT Const Bid Adv | Bid Open Const |Approved | Est Comp

Project Status FUT ($) Date Date Date Date Date Date Date Plats Plats Auth Date Date Date Auth Auth Date Date Award Comp Date

Guinea Rd/Bronte Dr 06/23 12/23 01/24 06/24 09/24 10/24 08/25 NA NA NA NA NA NA NA NA 09/25 10/25 10/25 11/25 06/25 03/26
On Hold []

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Braddock

2G40-197-002-0

2G40-197-002 $400,000
$0

Design

Heritage Dr/Rectory Ln Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Braddock

2G40-197-029-0 Mason

2G40-197-029 $850,000
$0

Design

Heritage Dr/Commons Dr Crosswalk

Bicycle/Pedestrian Imprv DOT

304/300-C30050 Braddock

2G40-197-030-0 Mason

2G40-197-030 $525,000
$0

Design

Guinea Rd/Lakepointe Dr Crosswalk

Bicycle/Pedestrian Access DOT

304/300-C30050 Braddock

ST-000053-015-0

ST-000053-015 $324,000
$0

Pre-Design

Tuesday, September 23, 2025

Project Manager/Assignments
PM TDD:
PM UTL:
PM LAD:
PM UDCD:
PM CPTED: Askarzadeh, Negin

Madhusudhan, Galappa

10/24 NA 05/25 08/25 02/26

Project Manager/Assignments

PMTDD: Pandey, Dipesh
PM UTL:  Nguyen, Tan
PM LAD:

PM UDCD:

PM CPTED: Omar, Hedayat

10/24 NA 05/25

Project Manager/Assignments

08/25 02/26

PMTDD: Pandey, Dipesh
PM UTL:  Nguyen, Tan
PM LAD:

PM UDCD:

PM CPTED: Omar, Hedayat

03/25 TBD TBD TBD

Project Manager/Assignments
PMTDD: Madhusudhan, Galappa

PM UTL:

PM LAD:

PM UDCD:

PM CPTED: Luo, Caijun

TBD

Install RRFB

Project Description
Pedestrian and bicycle safety
improvements to include high
visibility crosswalks, refuge
island, ADA ramps, and
relocation of existing bus stop

08/26 08/26

Project Description
Install pedestrian refuge island at
existing marked crosswalk

08/26 08/26

Project Description
Add pedestrian refuge island at
existing marked crosswalk

TBD TBD

Project Description

Monthly Remarks
TPP ID #23005. Responses to VDOT Traffic Engineering Comments sent on 8/15/25. 3rd Final Design submitted to VDOT
on 5/27/25. Received concurrence from VDOT on 7/28/25; for all comments except for Traffic Engineering. Consultant
addressing comments from VDOT Traffic Engineering. Schedule adjusted in order to address additional VDOT comments.

10/25 TBD NA 11/25 07/26 TBD TBD NA 09/26 10/26 10/26 11/26 04/27 04/27
Monthly Remarks On Hold 7]

This project is terminated.
10/25 TBD NA 11/25 07/26 TBD TBD NA 09/26 10/26 10/26 11/26 04/27 04/27
onHold [

Monthly Remarks
Project is currently on hold. Scope revision is needed from ACTD for crosswalk across Commons Drive. Scope revision to be
received from ACTD.

TBD TBD NA TBD TBD TBD TBD NA TBD TBD TBD TBD TBD TBD

Monthly Remarks On Hold []

TPP ID #23049. Consultant addressing comments from VDOT for Crosswalk Determination Form submitted earlier on
8/5/25. Task Order approved on 3/3/25. Survey completed 1/21/25.
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