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Lincoln Street Expansion

$50,250,000

$28,700,950

Providence
Yusufoglu, EldarPM UTL:

PM LAD:

PM UDCD:

07/2709/24 10/25 07/26 09/26 06/27

Project Description Monthly Remarks

07/27 05/28 08/28 02/3002/3004/28

Dranesville

Shahnaj, SoniaPM TDD:

08/2602/26 04/26

AA1400164-23

02/28

AA1400164-23-0

102/500-C50000

10/26

New road connecting Old 
Meadow Road to Magarity Road 
in Tysons

RS UPC 118307. Intermediate design is in progress. VE study conducted 9/15 & 9/17. VDOT Scope Closing meeting 
8/25/25. Additional survey received 7/24/25. Coordination with FCPA, MITRE and SOMOS ongoing. 

Design

Project Manager/Assignments

10/23 07/27 07/28 03/28

On Hold

Luo, CaijunPM CPTED:

Shreve Road SUP Falls Church

$6,900,000

$0

Providence
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Dranesville

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-087-025

NA

2G40-087-025-0

124/400-C40013

02/27

Construct a 10 LF SUP along the 
east side of Shreve Road 
between Route 7 and the W&OD 
Trail

Intermediate design is underway. We are preparing responses for comments received on the concept plan in the public 
information meeting.  

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

PM CPTED:

CSYP C&I Bike & Pedestrian Program

Chesterbrook Rd. Walkway Southside - 
Maddux Ln to 41st St

$7,500,000

$5,183,182

Dranesville
Maisel, Michael

Herider, Jay

Bhinge, Deepak

PM UTL:

PM LAD:

PM UDCD:

06/2512/20 05/22 11/23 NA 03/25

Project Description Monthly Remarks

04/25 10/25 10/25 10/2810/2808/25

Hojatzadeh, MaxPM TDD:

07/2309/22 11/23

2G40-088-005

NA

2G40-088-005-0

124/400-C40011

11/23

Construct walkway on southside 
of Chesterbrook Road

TPP ID#107.  Bid Opening for phase one was hold on 10/4/25. NTP for Cox issued on 10/1/24, Dominion relocation 
construction update and schedules being developed. Construction will be in two phases. Phase one construct 1,090 feet 
sidewalk & relocation of water line and phase two remaining 2,150 feet sidewalk and include Stormwater project.  

Utility Relocation

Project Manager/Assignments

09/20 09/24 09/25 06/25

On Hold

Steinhilber, WillPM CPTED:

CSYP C&I Bike & Pedestrian Program

Idylwood Road Walkway (Hillside to 
Idylwood Ct)

$2,400,000

$1,250,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

11/2604/24 05/25 NA 10/26

Project Description Monthly Remarks

05/26 05/27 06/27 04/2804/2805/27

Bazlamit, Ayad OPM TDD:

04/2610/25 01/26

2G40-088-043

NA

2G40-088-043-0

124/400-C40011

02/26

Construct a shared use path 
along the west side of Idylwood 
Road from Idylwood Court to 
Hillside Drive in Falls Church

TPP ID #137 TPP ID #137 Pre-Final design phase is in progress.

Design

Project Manager/Assignments

03/24 04/26 07/26 04/27

On Hold

Rauof Hassanzadeh, BehnPM CPTED:
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CSYP C&I Bike & Pedestrian Program

Crestview Dr Walkway (Ferris to Builders)

$2,250,000

$1,500,000

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

11/2609/24 02/25 TBD NA 10/26

Project Description Monthly Remarks

08/26 05/27 06/27 03/2807/2704/27

Radzikowski, RoderickPM TDD:

04/2611/25 01/26

2G40-088-054

NA

2G40-088-054-0

124/400-C40011

02/26

Construct new 6-foot sidewalk 
with curb and gutter along west 
side of Crestview Drive from 
Ferris Avenue to Builders Road

TPP ID #196. Prefinal design in progress. In person information meeting held on 5/7/25 and responded to community 
comments on 8/6/25. Schedule adjusted due to scope update based on community feedback. Draft Plats received on 
9/17/2025. Land Rights anticipated on 9 Properties. 

Design

Project Manager/Assignments

06/24 TBD TBD 03/27

On Hold

Curtis, TinaPM CPTED:

CSYP C&I Bike & Pedestrian Program

Great Falls St Walkway (Grande to 
Haycock)

$725,000

$0

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Rueangvivatanakij, Prutha

PM UTL:

PM LAD:

PM UDCD:

11/2510/22 05/23 NA NA 07/25

Project Description Monthly Remarks

09/25 12/25 01/26 06/2605/2612/25

Elahi, SeyedbehnamPM TDD:

02/2502/24 10/24

2G40-088-057

NA

2G40-088-057-0

124/400-C40011

11/24

Construct approximately 540 LF 
of sidewalk along the west side 
of Great Falls Street from 
Haycock Road to Grande Lane

TPP ID# 201. 2nd final plan distributed on 7/22/25 and comments sent to consultant on 8/25/25. Meeting with VDOT L&D 
on 9/2/25 regarding the design waiver. Additional survey requested on 9/5/25 and received on 9/12/25. LAD completion 
memo received on 6/23/25. Land rights for 3 out of 3 properties have been acquired. TMP approved on 1/27/25. LDS 
approved the project data sheet on 10/2/24. AT&T vault relocation completed on 8/1/25.

Design

Project Manager/Assignments

10/22 02/25 07/25 12/25

On Hold

Rauof Hassanzadeh, BehnPM CPTED:

CSYP C&I Bike & Pedestrian Program

Kirby Road Walkway (Mori to 
Chesterbrook)

$3,900,000

$0

Dranesville
Pugh, Richard

Strayhorne, Robert

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

10/2308/18 09/19 NA NA 03/22

Project Description Monthly Remarks

04/21 03/24 03/24 11/2406/2202/24

Bazlamit, Ayad OPM TDD:

04/2207/20 08/21

2G40-088-069

NA

2G40-088-069-0

124/400-C40011

08/21

Construct approximately 1,300 
LF of 5-foot concrete sidewalk 
along the east side of Kirby Road

TPP ID# 238. VDOT permit was released on 7/3/25. The facility will be maintained by VDOT. Nutrient credit transfer 

package is being prepared. 

Construction

Project Manager/Assignments

03/18 04/22 08/23 02/24

On Hold

Abifadel, GibranPM CPTED:

Balls Hill Rd/Old Dominion Dr Int

$28,250,000

$7,801,549

Dranesville
Maisel, Michael

Campbell, Jocelyn

PM UTL:

PM LAD:

PM UDCD:

10/2607/21 06/23 10/25 NA 06/26

Project Description Monthly Remarks

09/25 11/27 01/28 05/2909/2810/27

Shahnaj, SoniaPM TDD:

10/2508/24 03/25

2G40-152-000

NA

2G40-152-000-0

124/400-C40013

10/25

Intersection improvements, 
including pedestrian facilities 

TPP ID#022. Final design is in progress. Final Plats received 3/19/25. LAD work request for appraisals 10/14/24.  Land 

rights anticipated on 33 properties. Utility coordination is in progress. Fairfax Water's 50% relocation plan received 2/13/25. 

Plat for Fairfax Water easement completed 4/18/25. Schedule adjusted for delay in obtaining other utility plats. Dominion 

plats received 7/1/25. Verizon & Cox plats anticipated in October 2025. No nutrient credits are required. Water quality 

provided with onsite treatment.

Design

Project Manager/Assignments

02/20 06/26 01/28 08/27

On Hold

Stevens, DanielPM CPTED:
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Bus Stop Improvements

03499 Sunrise Valley Dr WB @ Glen Echo 
Rd

$0

$0

Dranesville
Nguyen, Tan

Campbell, Jocelyn

Carlin, Craig

PM UTL:

PM LAD:

PM UDCD:

12/25NA 06/24 TBD NA 11/25

Project Description Monthly Remarks

12/25 NA 05/26 11/2611/26NA

Ahangari, SamiraPM TDD:

12/24NA 02/25

TS-000012-030

NA

4YP202-03499

124/400-C40011

06/25

Install 8'x25 concrete loading 
pad, bus shelter pad, bus shelter, 
bench, and trash can

LAD NTP issued on 06/30/25. Land rights on 0 of 1 property have been acquired. The test hole report was received on 
03/24/25. Utility designation was completed on 07/30/24, and the final plat was received on 02/19/25. 

Land Acquisition

Project Manager/Assignments

12/23 TBD 11/24 02/26

On Hold

PM CPTED:

Innovation Station North Neighborhood 
Access SUP

$8,810,964

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

Samiyi, Bijan

PM UTL:

PM LAD:

PM UDCD:

02/2411/21 NA NA NA 11/23

Project Description Monthly Remarks

07/24 07/24 09/24 10/2502/2606/24

Shahnaj, SoniaPM TDD:

11/2309/22 02/23

ST-000048-001

NA

ST-000048-001-0

124/400-C40011

03/23

Add approximatively 2,000 LF of 
10' SUP, two pedestrian bridges, 
and lighting between Innovation 
North Metrorail Station Kiss-and-
Ride lot, Farougi Court, and 
Apgar Place

TPP ID# 190.15 HMSAMS ID#15 Construction is 63% complete. The facility will be maintained by the County. The 
transfer of nutrient credits to VDOT is not needed. Construction schedule extended from 8/4/25 to 10/9/25 based on the 
construction NTP date.

Construction

Project Manager/Assignments

01/21 NA NA 05/24

On Hold

TBD, To Be DeterminedPM CPTED:

Redd Road Walkway (Idylwood to 
Pimmit)

$700,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBDTBD TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Bazlamit, Ayad OPM TDD:

TBDTBD TBD

ST-000056-001

TBD

ST-000056-001-0

124/400-C40013

TBD

Construct pedestrian bridge over 
Pimmit Run and new 10 foot 
sidewalk connection to Redd 
Road across Pimmit Run on north 
and south side 

TPP ID #208. Topo survey was requested on 5/20/25. The design task order negotiation underway. The schedule will be 
developed once the design contract is executed and the survey is completed. 

Survey

Project Manager/Assignments

TBD TBD TBD TBD

On Hold

Curtis, TinaPM CPTED:

Bicycle/Pedestrian Imrpv DOT

Georgetown Pike/Great Falls Library

$895,000

$0

Dranesville

Herider, Jay

PM UTL:

PM LAD:

PM UDCD:

09/2608/24 05/25 TBD NA 08/26

Project Description Monthly Remarks

09/26 12/26 01/27 07/2707/2711/26

Walsh, ThomasPM TDD:

01/2609/25 11/25

2G40-197-003

NA

2G40-197-003-0

304/300-C30050

12/25

Install pedestrian refuge island, 
RRFBs, associated crosswalks and 
ADA curb ramps at the 
intersection of Georgetown Pike 
and Great Falls Library/Great 
Falls Shopping Center

TPP ID# 23007: Prefinal Design is in progress. Comments received 7/10/25 and are under review. Intermediate design was 
submitted to VDOT on 5/13/25. 

Design

Project Manager/Assignments

10/23 TBD TBD 10/26

On Hold

Stevens, DanielPM CPTED:
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Bicycle/Pedestrian Imprv DOT

Elm St/Old Dominion Dr Crosswalk

$550,000

$0

Dranesville
Nguyen, Tan

Mohammed, Nazaneen

PM UTL:

PM LAD:

PM UDCD:

04/26NA 01/24 NA NA 03/26

Project Description Monthly Remarks

10/25 NA 07/26 10/2604/26NA

Hojatzadeh, MaxPM TDD:

02/2507/24 05/25

2G40-197-017

NA

2G40-197-017-0

304/300-C30050

06/25

Connecting missing sidewalk, 
curb ramps 

Final plans approved. NTP with land Right issue on 6/16/25.  Land right of 0 of 2 properties have been acquired. Additional 
funding provided in 2G40-088-086 and ST-00005-007.  

Land Acquisition

Project Manager/Assignments

02/22 NA NA 05/26

On Hold

Lanigan, John JPM CPTED:

Bicycle/Pedestrian Imprv DOT

Haycock Rd/Casemont Dr Crosswalk

$375,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBD TBD TBD TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Marsh, DennisPM TDD:

TBDTBD

2G40-197-022

TBD

2G40-197-022-0

304/300-C30050

TBD

Add curb extension and curb 
ramps with new marked 
crosswalk

Task order approved 9/9/25, traffic counts in progress. Survey by county surveyor in progress. 4 properties to be impacted. 
Schedule to be updated once survey is complete.

Survey

Project Manager/Assignments

09/25 TBD TBD TBD

On Hold

Stevens, DanielPM CPTED:

TCP

Idylwood Road and Montview Court

$375,000

$0

Dranesville
Nguyen, TanPM UTL:

PM LAD:

PM UDCD:

04/27NA 10/25 TBD NA 02/27

Project Description Monthly Remarks

04/27 TBD 08/27 12/2712/27TBD

Radzikowski, RoderickPM TDD:

07/2603/26 05/26

2G40-197-023

NA

2G40-197-023-0

304/300-C30050

06/26

Add new curb ramps, crosswalks, 
and a pedestrian refuge island at 
the existing marked crosswalk

TPP ID # 23025. Advanced Intermediate design submission received on 8/25/25 and is under review. Utility designation 
completed on 8/6/25. 

Design

Project Manager/Assignments

05/25 TBD TBD 06/27

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Redd Rd/Idylwood Rd Crosswalk

$734,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

TBD04/25 TBD TBD NA TBD

Project Description Monthly Remarks

TBD TBD TBD TBDTBDTBD

Radzikowski, RoderickPM TDD:

TBDTBD TBD

2G40-197-024

NA

2G40-197-024-0

304/300-C30050

TBD

Install crosswalk and improve 
visibility by re-grading 
embankment

TPP ID #23026. Comments received on 8/1/2025 and are under review. Meeting with VDOT requested. Design TO is for 
preliminary design only. Meeting with VDOT scheduled for 9/30/2025. 

Design

Project Manager/Assignments

11/24 TBD TBD TBD

On Hold

Alexandrow, NikolaiPM CPTED:
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Bicycle/Pedestrian Imprv DOT

Magarity Rd/Kennedy Dr Crosswalk

$700,000

$0

Dranesville
Nguyen, Tan

Herider, Jay

Ander, Haroon

PM UTL:

PM LAD:

PM UDCD:

09/26NA 06/25 NA NA 08/26

Project Description Monthly Remarks

09/26 09/26 10/26 06/2706/2709/26

Providence

Sorensen, JonathanPM TDD:

03/2609/25 10/25

2G40-197-031

NA

2G40-197-031-0

304/300-C30050

12/25

Install pedestrian refuge island 
and relocate bus stops at existing 
marked crosswalk

Pre-final design in progress. The project is under 2,500 SF and will be constructed under the County-wide permit. No utility 
impact. 2 Properties. Survey by Consultant.

Design

Project Manager/Assignments

10/24 NA NA 09/26

On Hold

Stevens, DanielPM CPTED:

Bicycle/Pedestrian Imprv DOT

Georgetown Pike/Walker Rd Crosswalk

$525,000

$0

Dranesville
PM UTL:

PM LAD:

PM UDCD:

Project Description Monthly Remarks
Elahi, SeyedbehnamPM TDD:

2G40-197-050

2G40-197-050-0

304/300-C30050
Add signalized crosswalks on 
eastern leg of Georgetown Pike 
and northern legs of Walker 
Road intersection

TPP ID #24005. Scope received on 09/04/2025 and under review. Project initiation is in process. Survey notification sent on 
09/16/25. Meeting with AE scheduled for 09/12/25 to discuss the scope and request task order. Site visit scheduled for 
09/16/25. Received septic system as-built from the Health Department on 09/10/25. Received water line as-built from Fairfax 
Water on 09/09/25. Schedule will be provided after survey completion.

Pre-Design

Project Manager/Assignments On Hold

Alexandrow, NikolaiPM CPTED:

Bicycle/Pedestrian Imprv DOT

Leesburg Pike/Shreve Rd/Haycock Rd

$1,200,000

$500,000

Dranesville
Nguyen, Tan

Najeeb, Mohammed

PM UTL:

PM LAD:

PM UDCD:

12/27NA 12/25 12/26 NA 11/27

Project Description Monthly Remarks

12/27 05/28 08/28 02/3002/3004/28

Providence

Kebede, MartaPM TDD:

02/2708/26 10/26

2G40-197-051

TBD

2G40-197-051-0

304/300-C30050

02/27

Improve existing signalized 
crosswalks at Shreve Road and 
Haycock Road by removing one 
lane on Haycock Road and 
Shreve Road to reduce crossing 
distance

TPP ID#24006. Intermediate design is underway. We are preparing responses for comments received on the concept plan 
in the public information meeting.  

Design

Project Manager/Assignments

11/24 11/27 05/28 03/28

On Hold

TBD, To Be DeterminedPM CPTED:

County-Maintained Pedestrian Imp - 
2014

Westmoreland St. Walkway - Kirby Rd. - 
Lemon Rd.

$5,460,000

$2,794,241

Dranesville
Yusufoglu, Eldar

Mohammed, Nazaneen

Bhandari, Yagya

PM UTL:

PM LAD:

PM UDCD:

04/2501/22 07/22 11/23 NA 03/25

Project Description Monthly Remarks

10/24 08/25 10/25 09/2609/2607/25

Hojatzadeh, MaxPM TDD:

06/2301/23 11/23

ST-000036-015

NA

ST-000036-015-0

304/300-C30050

11/23

Construct walkway on west side 
of Westmoreland Street, 
including shared-use path and 
pedestrian crossings, ADA ramps, 
and revised pavement markings

TPP ID#186. Pre-construction meeting schedule for 9/9/25.  Dominion Energy authorized on 7/18/24 for pole relocation 
coordination during construction. Verizon VA and Cox Communications relocations are completed. Additional funding in 
2G40-088-092.  

Construction

Project Manager/Assignments

07/21 07/24 07/25 06/25

On Hold

Luo, CaijunPM CPTED:
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Bicycle/Pedestrian Access DOT

Westmoreland St/Rosemonte Dr

$575,000

$0

Dranesville

Guy, Sarah

Fasceski, Jeff

PM UTL:

PM LAD:

PM UDCD:

01/25NA 08/23 NA NA 06/24

Project Description Monthly Remarks

08/24 02/25 03/25 07/2505/2502/25

Hojatzadeh, MaxPM TDD:

02/2411/23 01/24

ST-000053-003

NA

ST-000053-003-0

304/300-C30050

02/24

Improvement of existing 
crosswalk to include ADA curb 
ramps, RRFB, and relocation of 
existing bus stop

TPP ID #23006. 100% construction completed  

Construction

Project Manager/Assignments

06/23 NA NA 01/25

On Hold

Luo, CaijunPM CPTED:
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